

SECRET

(When Filled In)

Approved For Release 2006/03/16 : CIA-RDP78B04776A001800010043-6

## CONTRACT INSPECTION REPORT

CONTRACT NO. TASK NO.

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

26 November 1963

INSPECTION REPORT NO. (If final, so state)

4

ESTIMATED COMPLETION DATE

May 1964

NAME OF CONTRACTOR

TYPE OF

## Measurement Technique Study

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS

☒ YES☐ NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME

☐ YES☒ NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

☒ YES☐ NOHAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

First Phase &amp; monthly report received October 1963.

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? (If yes, indicate items, quantity, and cost on reverse side.)

☐ YES☒ NO

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☒ EXCELLENT5. ☐ ACCEPTABLE7. ☐ UNSATISFACTORY2. ☐ SUPERIOR4. ☐ HIGHLY SATISFACTORY6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

September 1963

Declassification Review by NGA

SIGNATURE

DIVISION

P&amp;DS

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

FORM 10-63 1897

Approved For Release 2006/03/16 : CIA-RDP78B04776A001800010043-6

SECRET

(When Filled In)

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

(12-36)

One or two month delay anticipated due to slippage in subcontract for the production of the master grating. The technical progress has been highly satisfactory.