

☐ SECRET☒ CONFIDENTIAL 02157☐ UNCLASSIFIEDApproved For Release 2005/05/02 : CIA-RDP78B04770A001900010026-4  
CONTRACT INSPECTION REPORT

25X

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

24 October 1967

INSPECTION REPORT NO. (If final, so state)

3

ESTIMATED COMPLETION DATE

30 November 67 (Phase I)

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

Rear Projection Viewer

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 10% (Phase I)

PER CENT OF FUNDS EXPENDED - Fixed Price

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE☐ YES☒ NO

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

☐ COST☐ AWARD FEE☐ PERFORMANCE☐ DELIVERY

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☒ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

26 October 1967

SIGNATURE OF INSPECTOR

DIVISION

TDS

SIGNATURE OF APPROVER

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2005/05/02 : CIA-RDP78B04770A001900010026-4

## NARRATIVE REPORT

☒ INTERIM☐ FINAL

1. The contractor is progressing as outlined in the last inspection report with the two-barrel optical system with the high magnification system nearly complete; however, the low magnification system still has deficiencies in its off-axis resolution characteristics. The extremely wide angle of coverage has not been optimized to the specifications.

2. Although the Contractor is approximately 1 1/2 months late in the delivery of the Phase I report, it is recommended that he be allowed to continue this fixed price effort as long as NPIC can only be held liable for the first phase allocation. This recommendation is made because a fabricated viewer that does not substantially meet the specifications will be of no use to NPIC; therefore, it is prudent to achieve the best possible Phase I effort.

3. [ ] now estimates that they can deliver the report by 30 November 1967.

Approved For Release 2005/05/02 : CIA-RDP78B04770A001900010026-4

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET

X1