

☐ SECRET

☒ CONFIDENTIAL 02218

☐ UNCLASSIFIED

Approved For Release 2003/01/28 : CIA-RDP78B04770A002000040009-8
CONTRACT INSPECTION REPORT

CONTRACT NO. 40009-8 TASK NO.

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

14 December 1967

INSPECTION REPORT NO. (If final, so state)

4

ESTIMATED COMPLETION DATE

15 February 1968

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Fabrication of a Feasibility Model of an Automatic Focusing Device as Applied to a Rear Projection Viewer

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED - 80%

PER CENT OF FUNDS EXPENDED - 85%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO



COST



AWARD
FEE



PERFORMANCE



DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☐ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☒ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

Declass Review by NIMA/DOD

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

7 December 1967

SIGNATURE OF INSPECTOR

DIVISION

☐ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2003/01/28 : CIA-RDP78B04770A002000040009-8

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

A progress report has been received covering activities from 15 September to 15 November 1967.

The laboratory set-ups was completed during the first week in December and actual testing should begin during the week 11-15 Dec.

Because of equipment delivery delays, [] requested a 30-day, no increase in cost, time extension. This was discussed with []
[] A memo covering this situation has been forwarded

25X1

25X1

25X1
25X1

Approved For Release 2003/01/28 : CIA-RDP78B04770A002000040009-8

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET