

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

29 September 1965

INSPECTION REPORT NO. (If final, so state)

10

ESTIMATED COMPLETION DATE

1 October 1965

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

Auto P.I. System Feasibility Study

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 90%

PER CENT OF FUNDS EXPENDED - NA

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☒ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

2 September 1965

SIGNAT

DIVISION

P&DS

INSPEC

SIGNATURE OF APPROVER

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2005/05/02 : CIA-RDP78B04770A002100010010-8

## NARRATIVE REPORT

☒ INTERIM☐ FINAL

The contractor is behind schedule on this project due to poor design at the optical train in the prenormalizing scanner. In order to complete the study, the contractor has had to set up and use an alternate prenormalizing system involving a rotating TV line scan. This system is in operation and the study is now progressing towards its conclusion.

Approved For Release 2005/05/02 : CIA-RDP78B04770A002100010010-8

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET