

☐ SECRET☒ CONFIDENTIAL

02288

☐ UNCLASSIFIED

Approved For Release 2005/05/02 : CIA-RDP78B04770A002200040031-1

CONTRACT INSPECTION REPORT

CONTRACT

TASK NO.

TO:

DA

INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

1 January 1969

NAME OF CONTRACTOR

Declass Review by NGA.

THE CONTRACTOR IS ON SCHEDULE

☐ YES☐ NO

PER CENT OF WORK COMPLETED -

75

PER CENT OF FUNDS EXPENDED -

20

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☐ YES☒ NO☐ COST☐ AWARD
FEE☐ PERFORMANCE☐ DELIVERYNOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☐ AVERAGE3. ☐ VERY GOOD6. ☒ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE☐ CLOSE OUT☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

14 October 1969

SIGNATURE OF INSPECTOR

DIVISION

FORM

12-67 1897

USE
PREVIOUS
EDITION

Approved For Release 2005/05/02 : CIA-RDP78B04770A002200040031-1

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET

(12-36)

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2005/05/02 : CIA-RDP78B04770A002200040031-1

NARRATIVE REPORT

☒ INTERIM☐ FINAL

1. Very little progress has been made to date on this project. Delivery of the prototype is due 1 November. [] is now promising delivery in about six weeks.

2. [] seems to have a rather limited knowledge of the technical requirements for the development, and have produced a decidedly limited design effort, considering the present point in time of the contract.

3. Total progress to date is an incomplete layout drawing, parts that were only very recently placed an order, and some thoughts as to possible approaches to some of the design problems.

4. Considering the progress made to date on the development, it would appear doubtful that Richards will deliver the prototype in six weeks.

5. DED is applying pressure to the Contractor to speed up the progress on this project. It is requested that in order to reinforce this, the contract administrator advise the Contractor of our extreme displeasure with his performance and remind him of his obligations under the contract.

Approved For Release 2005/05/02 : CIA-RDP78B04770A002200040031-1

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET