


SECRET

MONTHLY REPORT



25X1

PAR 214

7 August 1964

SUBJECT: Roller Transport Reversal Processor (12-Inch)

TASK/PROBLEM

1. Design and fabricate a versatile, self-threading photographic processor capable of handling both cut sheets and continuous webs of photographic material and adaptable to a process yielding either standard negative or reversal images. Interchange between processes to be accomplished with a minimum amount of effort.

DISCUSSION

2. Work on the pump package, reported incomplete last month, has been delayed in order to concentrate on PAR 215 equipment. All other subassemblies have been completed.

3. Approximately 85% of all detailing has been done and approximately 70% of all shop releases have been made.


4. Work is now being placed on the shop schedule and fabrication is expected to start during week of 10 August.

PLANNED ACTIVITY

5. Starting 10 August, PAR 215 equipment will receive priority over PAR 214.

Declass Review by NGA.

SECRET




1 May 64

MONTHS

0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23

1. Design
2. Fabricate
3. Factory Checkout
4. Ship
5. Install
6. Checkout & Train
7. Informal Rpts.
8. Quarterly Rpts.
9. Final Report (Manual)



Key: O - Start
- Complete
Q - Deliver

SECRET

GROUP 1
Excluded from automatic
downgrading and