

SECRET

Approved For Release 2005/06/06 : CIA-RDP78B04770A002500030004-9

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

1 October 1964

INSPECTION REPORT NO. (If final, so state)

4

ESTIMATED COMPLETION DATE

October 1964

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

Light Table Mounted Dynazoom Microscope

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED

15%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☐ ABOVE AVERAGE5. ☐ BELOW AVERAGE 7. ☒ UNSATISFACTORY2. ☐ EXCELLENT4. ☐ AVERAGE6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

25 September 1964

A monitoring trip was made on 25 September 1964. Only the engineering drawings and some associated parts have been completed. No progress since my last report. No reasonable excuse was given for this delay.