

23 October 1961

TO: John C.

*JWC
20 Oct*

FROM:

SUBJECT:

[Redacted]

Reference our telephone conversation of 20 October about a proposed visit to [Redacted]

I made arrangements with [Redacted] representative, for a 13 November visit to St. Paul. The visit will run for a week and, if necessary, continue for two weeks. [Redacted]

[Redacted] and I are listed as the proposed visitors.

Phil and I will be there only for one or two days at the most. The rest of the crew will stay there to go into the details of the 490 hardware and software. How long they remain will depend largely on the information available.

W.
About John joining us there. I strongly urge that he run through the 490 in our company. Between us we should be able to catch all the important points to watch out for. Who else besides John should go is something I haven't asked and am certainly open to suggestions on. Please feel free to add names as you see fit. Also please let me know if John can't make it that week. We'll change our plans if necessary.

TM/sk

Tad _____

cc

[Redacted]

Declass Review by NGA.

SECRET

Draft T.D.
R.T.I.,
17 Oct 61

- 4 -

Statement of work to []

B) Central Site Specifications

25X1

Final approval on central site specifications due 15
~~December~~ 1962. Request delivery on ~~31 March 1963~~
~~January~~ actual 1 Dec 1962.

25X1

C) Programming

Programming subcontractor to be chosen by 1 January
1962.

D) On-Line Equipment Specifications

To be completed by ~~June 30~~ Jan 15, 1962. Request delivery
on ~~31 March 1963~~ prior to 1 Dec 62.

E) Facility Requirements

Finalized on 15 Jan 63
To be submitted to A&E by 15 November 1961

May be ok.
I think
it is!

E) System Integration and Checkout

Preliminary TI System Functional Requirements due 1
January 1962. TIB and PAD approval due 31 March
1962.

F) Implementation

Report on various implementation recommendations
due 31 March 1962.

Univac
New Schedule - Oct del of 490, del 1 Dec '62
Installation in 213 complete by 31 Dec '62.
June 62 - 5 to [] Alvac.
need one month [] Alvac back-up.
Jan Feb Mar '63 - run both machines. (Transition)
On-line in op complete by Mar 31, '63.

25X1

25X1

Replaced by new page & to
reflect changes in schedule.

SECRET