

Declass Review by NGA.

Executive Director, NPIC

12 July 1961

Chief, Administrative Staff, NPIC

 Contract

1. The contract is divided into the following seven separate assignments which set forth the scope of work.

- Assgmt I - System Design
- Assgmt II - Design Layout for
- Assgmt III - Design of Photo Chemical Facility
- X - Assgmt IV - PI Cell Design and Other Services
- Assgmt V - PI Keys (Visual Indicator Criteria)
- Assgmt VI - PI Location Factors
- Assgmt VII - Procurement Services {

2. According to the contract, specific requirements for work under the contract will be levied by means of Technical Directives. These will be issued by the Government's technical representative (CFC in this case) but must be within the prescribed scope of work. To date the following Technical Directives have been issued.

a. TD No. 1/Assgmt. I dated 8 July 1960

This TD, which was issued shortly after the contract was signed, implemented the systems design study. It is rather broad in nature and is the only TD issued for this Assignment. authority to proceed with his work stems primarily from this TD.

b. TD No. 1/Assgmt. II dated 8 July 1960

This TD was the first of two issued simultaneously at the beginning of the contract to initiate work on the presentation of space layout plans.

c. TD No. 2/Assgmt. II dated 8 July 1960

At the same time was to start on the space layout presentations, work was to commence on the A&E requirements for . It was the intent of the TD to give a head start on the A&E work to be done prior to the signing of a GSA/PBS A&E contract. This TD should be terminated now that there is in existence such a contract.

AT
SUBJECT: Contract

d. TD No. 1/Assgmt. III date 8 June 1961

This is the most recent TD written by Dutch on his military leave and provides for the design of the photo-chemical facility in

e. TD No. I/Assgmt. VI dated 15 Feb 1961

At the time was providing PI consultant services to this TD was issued in order to recognize this fact and to properly reflect billings for his time against this assignment.

f. No Technical Directives have been issued as yet implementing Assignments IV, V, and VII.

3. Reports received to date include Monthly Progress Reports (12 of them) and special reports prepared by group. On file in the Administrative Staff are the following.

- a. A Discussion of Information Storage and Retrieval , 1 January 1961
- b. Fundamentals of Computing , 1 March 1961
- c. A Discussion of Planning & Scheduling , 19 April 1961
- d. Technical Intelligence Requirements of PIC , April 1961
- e. General Capabilities of a Rear Projection Viewer , April 1961

4. In addition to the above, functional flow charts have been prepared for briefings as well as a staffing analysis which was used in compiling our total personnel requirements for FY 1962 & 1963. The Progress Reports indicate that other reports currently being prepared include:

- a. Voice to Voice Communication Requirements of PIC
- b. Photochemical Solution Laboratory
- c. Suggested Drying Chamber for the Photo Lab

AT
SUBJECT: [] Contract

AT
AT
5. In a letter I sent to [] on 13 June 1961, I gave a run down of the status of Technical Directives which he had submitted but were not implemented. The only TD currently under consideration is the one [] is working on in connection with Assignment I. However, [] mentioned that [] is drafting several more TD's but I have no specific word on them.

STA

STA

STA