

25X1



9618

13 September 1967

TO:

25X1

FROM:

SUBJECT:



Gentlemen:

Our July 27, 1967 letter advised that due to unforeseen problems the estimated cost of this contract would be exceeded.

During the additional time available we have reviewed the technical and cost status in considerable detail and have summarized this matter in the attachments to this letter.

We believe that it will be of mutual advantage if this matter can be reviewed and resolved at an early date. All work has now stopped on this project pending the outcome of your review.

If you need any additional information, please let me know.

Very truly yours,



25X1

Declass Review by NGA.

SECRET
(When Filled In)

SPEED LETTER		REPLY REQUESTED		DATE	
		<input checked="checked" type="checkbox"/> YES <input type="checkbox"/> NO		18 May 67	
TO : NPIC		FROM: OL/PD/CAS			
ATTN: [Redacted]					
Ref: [Redacted]		2 nd Mo. Report			
<p>Please note TP 6.0 of Report, items requiring written approval. Let me know if you concur with these requests and, if so;</p> <ol style="list-style-type: none"> (1) What items in the contract/proposal will require changes? (2) Will funds be affected? Easing of the exposure time reqm't may offset your reqm't for adjustable m... 					
THANKS		[Redacted]			
REPLY					
<div style="position: relative;"> <div style="position: absolute; top: 10px; left: 10px; transform: rotate(-15deg);"> Answered Verbally July 5 or 6? '67 </div> <div style="border: 1px solid black; width: 250px; height: 100px; margin: 20px auto;"></div> </div>					
SIGNATURE					
RETURN TO ORIGINATOR					

FORM 1831
5-61

SECRET