

☐ SECRET

Declass Review by NGA.

☒ CONFIDENTIAL 10197☐ UNCLASSIFIED

Approved For Release 2005/06/06 : CIA-RDP78B04770A002800010018-3

CONTRACT INSPECTION REPORT			CONTRACT NO.		TASK NO.		
TO:			DATE 1 November 1968				
			INSPECTION REPORT NO. (If final, so state) 9				
			ESTIMATED COMPLETION DATE February 28, 1969				
NAME OF CONTRACTOR 							
TYPE OF COMMODITY OR SERVICE Automatic Viewgraph Generator							
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.				
PER CENT OF WORK COMPLETED - 70%							
PER CENT OF FUNDS EXPENDED - 75%							
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)							
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)							
INCENTIVES							
IS THIS AN INCENTIVE CONTRACT <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> AWARD FEE <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY			NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.				
OVERALL PERFORMANCE OF CONTRACTOR							
1. <input type="checkbox"/> OUTSTANDING 4. <input type="checkbox"/> ABOVE AVERAGE 7. <input checked="" type="checkbox"/> UNSATISFACTORY							
2. <input type="checkbox"/> EXCELLENT 5. <input type="checkbox"/> AVERAGE							
3. <input type="checkbox"/> VERY GOOD 6. <input type="checkbox"/> MINIMUM ACCEPTABLE							
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.							
RECOMMENDED ACTION							
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE							
<input type="checkbox"/> CLOSE OUT <input type="checkbox"/> OTHER (Specify)							
IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:							
ITEM		REC'D	DOES NOT APPLY	ITEM		REC'D	DOES NOT APPLY
PROTOTYPES				MANUALS			
DRAWINGS AND SPECIFICATIONS				FINAL REPORT			
PRODUCTION AND/OR OTHER END ITEMS				SPECIAL TOOLING			
				OTHER GOVERNMENT PROPERTY			
DATE OF LAST CONTACT WITH CONTRACTOR 15 October 1968							
SIGNATURE OF INSPECTOR				DIVISION			

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/06/06 : CIA-RDP78B04770A002800010018-3
NARRATIVE REPORT

☐ INTERIM
X

☐ FINAL

Effective September 25, 1968 the Contractor was authorized to resume work on this contract in order to complete one Automatic Viewgraph Generator instead of the two originally specified. On 15 October, I visited [] who is in charge of this project []. He was in the process of obtaining personnel to again begin work on the Automatic Viewgraph Generator. We reviewed some of the completed drawings and discussed the work remaining.

I asked [] how certain he was of his latest funding and completion date estimates on this project and he indicated th-t he was reasonably confident that they would be met.

The Contractor's performance is rated as unsatisfactory because of repeated failures to forecast costs with reasonable accuracy. The Contractor has revised his cost accounting procedures at least partially in response to our requests. Hopefully, the new procedures will enable [] to realize more up-to-date accounting of funds and work to be completed.

Percent of funds expended is estimated at 75% of new revised target fee of contract.