



**CONFIDENTIAL**

25X1



28 September 1967  
Cy 1 of 1 cy  
9619-14-67

25X1



P. O. Box 8031  
Southwest Station  
Washington, D. C. 20024

25X1


Subject: Contract 

Gentlemen:

Enclosed herewith are three (3) copies of the July monthly report for this project (9619), prepared in accordance with the requirements of Specification DB-1001.

Also enclosed are three (3) copies of cost summaries which reflect the total estimated cost at completion for one (1) or two (2) Automatic Viewgraph Generators.

Very truly yours,



25X1

Declass Review by NGA.

THIS DOCUMENT CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE OF THE UNITED STATES WITHIN THE MEANING OF THE ESPIONAGE LAWS, TITLE 18 U.S.C., SECTIONS 793 AND 794. ITS TRANSMISSION OR THE REVELATION OF ITS CONTENTS IN ANY MANNER TO AN UNAUTHORIZED PERSON IS PROHIBITED BY LAW.

GROUP 1  
Excluded from automatic downgrading  
and declassification

**CONFIDENTIAL**

25X1

10197

AUTOMATIC VIEWGRAPH GENERATOR

25X1

Project 9619

1 July 1967 - 31 July 1967

A. Progress During Reporting Period

1. Design efforts were reviewed during this period in Design Review Meetings.
2. Electrical design was completed and all major parts released during this report period.
3. Redesign was effected in a number of major areas.

B. Intended Progress During the Next Reporting Period

1. Complete required redesign efforts.
2. Release major portion of design for fabrication.
3. Complete arrangements for diffusion transfer procurement.

C. Unresolved Technical Problems

1. During this period  was notified of the discontinuance of the intermediate film manufactured by  studies were implemented to find a replacement material.

25X1

25X1

D. Items Requiring Contractual Agreement

1. A request has been made for a time extension on the delivery of the equipment.
2. At the end of this reporting period 80% of the contract funds had been expended and the customer is to be notified of the financial status of the program.

E. Verbal Agreements With Technical Monitor Not Requiring Contractual Approval

NONE

F. Proposed Changes

NONE

G. Unresolved Matters

1. Delivery Dates
2. Financial Status

H. Statement of Funds

See Attached Schedule

1. The report in the last monthly progress Report that no increase in cost on this program must be amended due to the major design revisions required.

25X1

Approved For Release 2005/06/06 : CIA-RDP78B04770A002800010032-7

Approved For Release 2005/06/06 : CIA-RDP78B04770A002800010032-7

***BEST COPY  
AVAILABLE***

## AUTOMATIC VIEWGRAPH GENERATOR

Project 9619

1 July 1967 - 31 July 1967

*Delivered  
P. Mac Dwyer  
week of Sept 11, 1967  
JRP*

A. Progress During Reporting Period

1. Design efforts were reviewed during this period in Design Review Meetings.
2. Electrical design was completed and all major parts released during this report period.
3. Redesign was effected in a number of major areas.

B. Intended Progress During the Next Reporting Period

1. Complete required redesign efforts.
2. Release major portion of design for fabrication.
3. Complete arrangements for diffusion transfer procurement.

C. Unresolved Technical Problems

1. During this period [ ] was notified of the discontinuance of the intermediate film manufacturee by [ ] studies were implemented to find a replacement material.

D. Items Requiring Contractual Agreement

1. A request has been made for a time extension on the delivery of the equipment.
2. At the end of this reporting period 80% of the contract funds had been expended and the customer is to be notified of the financial status of the program.

E. Verbal Agreements With Technical Monitor Not Requiring Contractual Approval

NONE

F. Proposed Changes

NONE

G. Unresolved Matters

1. Delivery Dates
2. Financial Status

H. Statement of Funds

See Attached Schedule

1. The report in the last monthly progress Report that no increase in cost on this program must be amended due to the major design revisions required.

25X1

Approved For Release 2005/06/06 : CIA-RDP78B04770A002800010032-7

Approved For Release 2005/06/06 : CIA-RDP78B04770A002800010032-7



10197


route to Br. Chiefs & file.

25X1



AUTOMATIC VIEWGRAPH GENERATOR

25X1

 Project 9619

1 June 1967 - 30 June 1967

A. Progress During Reporting Period

1. Design efforts are 65% completed and a large number of detail drawings have been completed.
2. Modification of IBP parts began during this period with additional parts ordered that were applicable to the problem.
3. Design of electrical system was started at the end of the reporting period.
4. Processor design completed during this period and prepared for release for fabrication.


B. Intended Progress During the Next Reporting Period

1. Completion of all design and drafting.
2. Release of all remaining assemblies for fabrication.
3. Complete modifications of IBP parts and begin assembly.
4. Establish specification for ordering of Diffusion Transfer materials for customer procurement.

C. Unresolved Technical Problems

None.

D. Items Requiring Contractual Agreement

1. Due to a shortage of personnel, greater complexity of design than originally anticipated, and higher priority placed on an associated project for the same customer,  anticipates a slippage of one month in delivery of the first unit.

25X1

E. Verbal Agreements With Technical Monitor Not Requiring Contractual Approval

None

F. Proposed Changes

None.

G. Unresolved Matters

None.

H. Statement of Funds

See Attached Schedule.

1. No increase in funding requirements is anticipated in connection with the one (1) month delivery extension requested in Item D.

25X1

Approved For Release 2005/06/06 : CIA-RDP78B04770A002800010032-7

Approved For Release 2005/06/06 : CIA-RDP78B04770A002800010032-7