

**CONFIDENTIAL**

23 June 1967  
9619-8-67  
Cy 2 of 2 cys

25X1

[Redacted]  
P. O. Box 8043  
Southwest Station  
Washington, D. C. 20024

25X1

Subject: Contract [Redacted]

Gentlemen:

Enclosed herewith are two (2) copies of the second monthly report for this project (9619), prepared in accordance with the requirements of Specification DB-1001.

Please note Paragraph D, Items Requiring Contractual Agreement.

The Statement of Funds expenditures as of 28 April 1967 cannot be correlated to the previous report in that the previous Statement of Funds reported expenditures as of 15 May 1967. That report was for information only, and was not required by the contract. The current report overlaps the initial report period and therefore a correlation cannot easily be made.

Three (3) copies of the report are being forwarded directly to the Technical Representative.

Very truly yours,

25X1

cc: Technical Representative

Declass Review by NGA.

THIS DOCUMENT CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE OF THE UNITED STATES WITHIN THE MEANING OF THE ESPIONAGE LAWS, TITLE 18 U.S.C. SECTIONS 793 AND 794. ITS TRANSMISSION OR THE REVELATION OF ITS CONTENTS IN ANY MANNER TO AN UNAUTHORIZED PERSON IS PROHIBITED BY LAW.

GROUP 1  
Excluded from automatic downgrading and declassification

**CONFIDENTIAL**

25X1





AUTOMATIC VIEWGRAPH GENERATOR



May 1 - May 31, 1967

25X1

A. Progress During Period

1. Detailed layout of the various assemblies began during this period with most of the effort concentrated upon the camera assembly and the processor assembly.
2. IBP purchased parts were received in part and basic dimensioning information was obtained for further design and modification of existing parts.
3. The  light tables were received and basic layout created for incorporating the light table in the copy board.
4. Sensitometric evaluation of new solutions and materials was begun.
5. Control panel requirements for operations and human factors considered and inputs from Industrial Design Department of  were considered. Generally agreed that controls should be centrally located at the side of the Platemaster for optimum efficiency rather than in a remote control console.

25X1

25X1

B. Intended Progress During The Next Report Period.

1. Complete all design efforts.
2. Release all items for procurement.
3. Complete preliminary modifications of basic IBP parts such as the magazine stand and frame assemblies to accept new assemblies.
4. Begin sub assembly of some portions of the machine (s).

C. Unresolved Technical Problems

D. Items Requiring Contractual Agreement

Items detailed in the last Monthly Report have not been resolved.

E. Verbal Agreements with Technical Monitor not Requiring Contractual Approval

None

F. Proposed Changes

None

G. Unresolved Matters

Reference Item D in Status Report Dated May 15th.

H. Statement of Funds

See attached Schedule.

25X1

Approved For Release 2005/06/06 : CIA-RDP78B04770A002800010034-5

Approved For Release 2005/06/06 : CIA-RDP78B04770A002800010034-5