

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010102-5
CONTRACT INSPECTION REPORT

25X1

10:

DATE

30 March 1972

INSPECTION REPORT NO. (If final, so state)

23

ESTIMATED COMPLETION DATE

30 May 1972

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Fabrication of a High Precision Stereocomparator (HPSC)

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

PER CENT OF WORK COMPLETED - 99%

PER CENT OF FUNDS EXPENDED - 90%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT

☒ YES

☐ NO

IF YES, CHECK TYPE

☒ COST ☐ AWARD FEE

☐ PERFORMANCE

FPI

☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

2. ☐ EXCELLENT

3. ☐ VERY GOOD

4. ☒ ABOVE AVERAGE

5. ☐ AVERAGE

6. ☐ MINIMUM ACCEPTABLE

7. ☐ UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ CLOSE OUT

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

22 March 1972

DIVISION

NPIC/TSG/RED

Declass
Review
NIMA/DOD

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010102-5

25X1

25X1

SECRET

CONFIDENTIAL

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010102-5

NARRATIVE REPORT

INTERIM

FINAL

1. [] engineers and technicians worked on the HPSC during the last two weeks of January and corrected the deficiencies which were uncovered during the NPIC technical acceptance and operational suitability tests. The HPSC meets or exceeds all of the specifications of Contract []

2. While training additional operators on the HPSC, it was discovered that the correlator did not function properly on imagery which had extremely high roll angles. [] of [] worked on this problem from 6 through 20 March and modified the computer program to overcome this problem. During this same period, [] also corrected an interface problem between the HPSC and the NPIC central computer.

3. NPIC computer personnel are presently reviewing the documentation of the changes made by [] to insure that the documentation is adequate.

4. A problem remains to be resolved. There is still one interface problem between the HPSC and the NPIC computer. An error signal is lighted on the control console when certain options are selected for a mensuration problem. This occurs when any button in the first row is used with any other in the second row of the five-by-five button selector array. At this time, it is not sure if the problem is in the NPIC central computer, the NPIC patch panel, or the [] control logic. A meeting of all interested parties is scheduled for the week of 17 April to resolve this problem.

5. With the one exception noted above, the HPSC appears to be performing very well.

6. Total Authorized Funds:



Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010102-5

UNCLASSIFIED

CONFIDENTIAL

SECRET