

☐ SECRET☒ CONFIDENTIAL 11038☐ UNCLASSIFIEDApproved For Release 2003/12/04 : CIA-RDP78B05171A000100010104-3
CONTRACT INSPECTION REPORT

25X1

TO:

DATE

13 October 1971

INSPECTION REPORT NO. (If final, so state)

21

ESTIMATED COMPLETION DATE

12 December 1971

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Fabrication of a HPSC

THE CONTRACTOR IS ON SCHEDULE

☒ YES☐ NO

PER CENT OF WORK COMPLETED 99%

PER CENT OF FUNDS EXPENDED 90%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE

☒ YES☐ NO☒ COST☐ AWARD FEE☐ PERFORMANCE☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☒ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☐ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

Declass Review by
NIMA/DOD

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE☐ CLOSE OUT☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES	<input checked="" type="checkbox"/>		MANUALS	<input checked="" type="checkbox"/>	
DRAWINGS AND SPECIFICATIONS	<input checked="" type="checkbox"/>		FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		<input checked="" type="checkbox"/>
		<input checked="" type="checkbox"/>	OTHER GOVERNMENT PROPERTY		<input checked="" type="checkbox"/>

DATE OF LAST CONTACT WITH CONTRACTOR

13 October 1971

DB

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010104-3 TSG/RED

25X1

25X1

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010104-3

1. The environment of the clean room which houses the High Precision Stereo Comparator (HPSC) was brought under control the last day of August. Since that time, the room has been operating within temperature and humidity specifications.

2. Since the first part of September, ☐ has been working on the final assembly and checkout of the HPSC. Some time was lost when special electronic parts failed and spare replacement parts were not readily available.

3. The debugging of the classified portion of the computer program is nearing completion. Except for several small electronic problems the HPSC is essentially complete. These problems are expected to be corrected within a day.

4. If no further problems are encountered the acceptance tests for the HPSC will start on 14 or 15 October and should be completed during the last week of October.

5. Total Authorized Funds:

Original Contract

FY 69 C-in-S

FY 70 C-in-S

On FY 70 C-in-S

FY 71 C-in-S

