

CONTRACT INSTALLATION REPORT

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010107-0

CONTRACT NO.

TASK NO.

TO:

DATE

6 April 1971

INSPECTION REPORT NO. (If final, so state)

18

ESTIMATED COMPLETION DATE

30 September 1971

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Fabrication of a High Precision Stereo Comparator

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 96%

PER CENT OF FUNDS EXPENDED - 89%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT

☒ YES

☐ NO

IF YES, CHECK TYPE

FPI

☐ COST

☐ AWARD FEE

☐ PERFORMANCE

☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☒ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☐ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒

CONTINUE AS PROGRAMMED

☐

WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐

CLOSE OUT

☐

OTHER (Specify)

Declass Review
by NIMA/DOD

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

31 March 1971

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010107-0

☐ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010107-0
NARRATIVE REPORT

☐ INTERIM

☐ FINAL

1. The HPSC was disassembled at the [] facility during the month of March. The HPSC is being shipped to [] in three main shipments on the following schedule:

Electrical cables were shipped on 24 March.
Main comparator was shipped on 2 April.
Optical system will be air freighted on 26 April.

2. The required modifications have been made to the Clean Room which will house the HPSC.

3. [] has accepted the computer programming work performed by [] on this program.

4. The latest schedule calls for [] to install and checkout the HPSC by 28 June 1971.

5. The contractor has delivered the recommended spare parts list for the HPSC. This is a deliverable item under this contract.

6. Total Authorized Funds:

Original Contract
FY-69 C-in-S
FY-70 C-in-S
FY-70 C-in-S
FY-71 C-in-S



Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010107-0

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET