

REF ID: A66500

11038

UNCLASSIFIED

CONTRACT SECTION REPORT

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010108-9

CONTRACT NO.

TASK NO.

25X1

TO:

DATE

23 February 1971

INSPECTION REPORT NO. (If final, so state)

17

ESTIMATED COMPLETION DATE

30 September 1971

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Fabrication of a High Precision Stereo Comparator

THE CONTRACTOR IS ON SCHEDULE

☒ YES☐ NO

PER CENT OF WORK COMPLETED - 95%

PER CENT OF FUNDS EXPENDED - 89%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE

☒ YES☐ NO

FPI

☐ COST☐ AWARD FEE☐ PERFORMANCE☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING2. ☐ EXCELLENT3. ☐ VERY GOOD4. ☒ ABOVE AVERAGE5. ☐ AVERAGE6. ☐ MINIMUM ACCEPTABLE7. ☐ UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE☐ CLOSE OUT☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

Declass Review by
NIMA/DOD

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

11 February 1971

12-67 1897

PREVIOUS EDITION

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010108-9

UNCLASSIFIED

☒ CONFIDENTIAL☐ SECRET

(12-36)

25X1

25X1

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010108-9
NARRATIVE REPORT

☒ INTERIM


☐ FINAL

1. The fabrication of the HPSC and the computer programming for the system were completed early in February 1971. Operational suitability tests were run at the contractor's facility early in February and the performance of the HPSC was acceptable.

25X1
2. Installation of the HPSC in [redacted] will get underway in March 1971. 25X1
Plans call for the cable laying to start on 12 March 1971. The main body of the HPSC will arrive at [redacted] on 22 March. The optics will arrive by air shipment early in April 1971. It is expected that installation will take approximately six weeks.

3. Required modifications are being made to the clean room to accommodate the HPSC in its present configuration.

4. Total Authorized Funds: Original Contract
FY-69 C-in-S
FY-70 C-in-S
FY-70 C-in-S
FY-71 C-in-S



25X1

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010108-9

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET