

2 October 1970

STAT [] states that they are still trying to hold to the schedule put out in June.

STAT The computer programming work by [] got underway a week behind schedule. Since then the [] computer broke down for 1½ weeks. [] is trying to make up this time but indications are that there will be a slip in the schedule.

STAT The On-the-Job training of operators, programmers, and maintenance people has been postponed until [] completes it's work. [] has the instrument tied up for 12 hours a day.

STAT Some modification to the new clean room will be required before the HPSC is installed in []. An added 16k core memory was approved in June and air conditioning ducts will have to be altered to cool this added cabinet. A cable tray will have to be moved about a foot to allow maintenance of the left illumination source. Another cable tray will have to be moved at the rear of the instrument to allow dashpots to be installed.

STAT [] will be in [] on 8 October and will review the required modifications with the Support Staff and []. A memo has been prepared to Chief Support Staff informing him of the required modifications and several drawings have been exchanged by [].

STAT The technical monitor will be at [] 5-6 October to monitor the progress of the program.

STAT [] Test Procedure is in the mail and it will be distributed to PHD and ESD on 5 Oct. for their review and comments.

Declass Review by