

CONTRACT INSPECTION REPORT  
Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010116-0

CONTRACT NO.

TASK NO.

25X1

TO:

DATE

6 July 1970

INSPECTION REPORT NO. (If final, so state)

14

ESTIMATED COMPLETION DATE

12 June 1971

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Fabrication of a High Precision Stereo Comparator

THE CONTRACTOR IS ON SCHEDULE



YES



NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 90%

PER CENT OF FUNDS EXPENDED - 85%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

#### INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE



FPI



NO



COST



AWARD  
FEE



PERFORMANCE



DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

#### OVERALL PERFORMANCE OF CONTRACTOR

1. ☐

OUTSTANDING

4. ☒

ABOVE AVERAGE

7. ☐

UNSATISFACTORY

2. ☐

EXCELLENT

5. ☐

AVERAGE

3. ☐

VERY GOOD

6. ☐

MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

#### RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE



CLOSE OUT



OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

17 June 1970

S

I

25X1

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010116-0

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010116-0  
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

1. The program schedule calls for 95% of the work to be completed and 90% is actually complete.
2. The front of this report lists 85% of the funds expended, this includes 78% spent and 7% committed.
3. The technical monitor visited [ ] from 15-17 June 1970. The program schedule has slipped approximately 60 days. Most of this is caused by [ ] encountering greater difficulty in aligning the optical system than originally expected.
4. A new delivery schedule was worked up by the contractor and monitor. The pre-acceptance test will take place at [ ] starting in mid-October 1970 if the schedule is maintained.
5. The [ ] image analysis system has arrived at the [ ] plant and is undergoing bench tests.
6. [ ] expects to have the optical system installed and aligned by the end of July 1970. This was originally scheduled for completion in mid-June 1970.
7. [ ] has submitted preliminary copies of the acceptance test plan for review and comment. They have also provided copies of Part 1 of the Maintenance Manual.
8. Total Authorized Funds:  
Original Contract -  
FY-69 C-in-S  
FY-70 C-in-S  
FY-70 C-in-S  
  
Total