

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010127-8

25X1

DATE: 13 August 1969  
 INSPECTION REPORT NO. (If final, so state): 8  
 ESTIMATED COMPLETION DATE: 15 July 1970

NAME OF CONTRACTOR: [Redacted]

TYPE OF COMMODITY OR SERVICE: Fabrication of a High Precision Stereo Comparator

IS CONTRACTOR ON SCHEDULE? ☐ YES ☒ NO

PERCENT OF WORK COMPLETED: 65%  
 PERCENT OF FUNDS EXPENDED: 77% as of 7/25/69

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT? ☒ YES ☐ NO

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

IF YES, CHECK TYPE: ☐ COST ☐ AWARD FEE ☐ PERFORMANCE ☐ DELIVERY

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING 4. ☒ ABOVE AVERAGE 7. ☐ UNSATISFACTORY  
 2. ☐ EXCELLENT 5. ☐ AVERAGE  
 3. ☐ VERY GOOD 6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED ☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ CLOSE OUT ☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
MANUALS			MANUALS		
REQUIREMENTS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR: 13 August 1969

[Redacted]

25X1

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010127-8 FINAL

25X1 A technical monitor and three representatives from NPIC visited [ ] from 7 to 9 July 1969 to monitor the progress of the project. The greater part of the visit was spent in reviewing the progress of the computer programming for the [ ] EDP-516 computer which is an integral part of the comparator system. The computer programming is on schedule and indications are that [ ] the software contractor, is doing a very good job.

25X1 The fabrication and assembly work at [ ] is progressing on schedule with the major effort on assembly of the film stage utilities and the checkout of the electronics as an integrated system.

25X1 [ ] has submitted rough drafts of: (1) operator training manual and (2) programming manual for review and concurrence by NPIC.

25X1 At the request of [ ] the correlation subcontractor, the acceptance test for the correlation subsystem has been postponed from July until 25 August 1969. This will not hurt the overall program schedule.

25X1 [ ] plant is closed for the entire month of August for their annual vacation. [ ] has kept a skeleton crew on board to work on optics for this project during this period. [ ] project manager, is visiting [ ] from 4-13 August to perform acceptance tests on some of the optical sub-assemblies.

25X1 [ ] PERT Chart calls for 71.2% of the work to be completed and the actual work completed is 65.3%. The front page of this report lists 77% of the funds expended; this includes 65% spent and 12% obligated.

Funds Committed to Date: FY-68  
FY-69  
FY-70

Change in Scope

25X1

25X1

25X1

25X1