

☐ SECRET

☒ CONFIDENTIAL

11038

☐ UNCLASSIFIED

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010133-1
CONTRACT INSPECTION REPORT

25X1

TO:

15 June 1969
INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

15 July 1970

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Fabrication of a High Precision Stereo Comparator

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 99 % as of 5/25/69

PER CENT OF FUNDS EXPENDED - 76%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☒ YES

☐ NO

☐ COST

☐ AWARD
FEE

☐ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☒ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☐ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

Declass Review by
NIMA/DOD

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐ CLOSE OUT

☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

15 June 1969

SIGNATURE OF INSPECTOR

DIVISION

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010133-1

NARRATIVE REPORT

☒ INTERIM☐ FINAL

25X1 The technical monitor visited [] on 12 and 14 May 1969 and management personnel from HPIC reviewed the progress of the project at [] on 14 May 1969.

25X1 The work at the [] plant seems to be progressing very well. The Clean Room construction at [] is completed. The majority of the electronic chassis work is complete and is being installed in cabinets. The operator's control console is complete and is being incorporated into the overall system.

25X1 The air bearing stages have been assembled in place and were demonstrated for the inspecting party. The current work consists of installing the laser interferometer system on the gimbal stages and running servo simulation tests on the internal HPF-516 computer program.

25X1 [] Project Manager, visited [] the week of 14 April 1969 to monitor the optical subcontract. [] reported that he would not be surprised if the optical schedule slipped a month even though [] insisted they were on schedule. [] General Manager, visited [] the last week in May to discuss the optical schedule. During this visit [] agreed that the optical schedule has slipped about a month. [] is to prepare a new schedule and have it ready for review during [] next monitor trip the week of 16 June 1969.

25X1 [] visited [] on 23 May 1969 to monitor the correlation subcontract. This work is on schedule and [] expects to complete this work the latter part of June 1969 and be ready for [] acceptance tests early in July.

25X1 [] has been requested to submit two items earlier than they had originally planned. They have agreed to submit the recommended spare parts list and pricing to HPIC on 11 June 1969. An [] representative will spend that day at HPIC to answer any questions the Engineering Support Division may have on spare parts. [] has also agreed to submit a rough draft of their Acceptance Test Plan to HPIC on 15 December 1969. This is to insure that HPIC will have adequate time to review and change the plan prior to performing preacceptance tests at [] in February or March 1970.

25X1 The front side of this report lists funds expended as 76%. This includes 57% actually spent and 19% obligated.

25X1 The PERT schedule calls for 63% of the work to be completed and the actual work completed is 59.3%.

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010133-1

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET