

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010145-8
CONTRACT INSPECTION REPORT

TO:

DATE

14 October 1968

INSPECTION REPORT NO. (If final, so state)

1

ESTIMATED COMPLETION DATE

February, 1970

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Fabrication of a High Precision Stereo Comparator

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

PER CENT OF WORK COMPLETED - 20%

PER CENT OF FUNDS EXPENDED - 58%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☒ YES

☐ NO

☒ COST

☐ AWARD

☐ FEE

☐ PERFORMANCE

☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☐ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☐ AVERAGE

3. ☒ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

**Declass Review by
NIMA/DOD**

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐ CLOSE OUT

☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

| ITEM | REC'D | DOES NOT APPLY | ITEM | REC'D | DOES NOT APPLY |
|--------------------------------------|-------|-------------------|---------------------------|-------|-------------------|
| PROTOTYPES | | | MANUALS | | |
| DRAWINGS AND SPECIFICATIONS | | | FINAL REPORT | | |
| PRODUCTION AND/OR OTHER END ITEMS | | | SPECIAL TOOLING | | |
| | | | OTHER GOVERNMENT PROPERTY | | |

DATE OF LAST CONTACT WITH CONTRACTOR
10 October 1968

SIGNATURE OF INSPECTOR

DIVISION

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010145-8

☐ SECRET

☐ CONFIDENTIAL

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010145-8
NARRATIVE REPORT

The Contractor has submitted a monthly report to cover the period of 1 September to 30 September 1968. The front of this inspection report indicates 28% of the work completed and 58% of the funds expended. Of this 58%, 24% has been expended and 34% has been obligated.

The schedule calls for 28.5% of the work to be completed and 28% has actually been completed so the project is essentially on schedule.

[] Project Manager, is visiting [] the optical subcontractor, during the week of 14 October 1968. [] reports that they have started fabricating the optical system as of the second week of September. [] expects to work up a firm delivery schedule with [] during this visit. As stated in earlier reports, the [] has removed most of the contingency built into the original schedule.

[] has received the [] 516 computer that is to be incorporated as part of the Stereo Comparator System. [] the Software Subcontractor, is writing and testing the programs for the 516 computer. The math model for this work is based on the work [] produced during the design phase of this project.

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010145-8

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET