

SECRET

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010169-2

NPIC/TSSG/RED/SDB-004-70
9 January 1970

MEMORANDUM FOR THE RECORD

SUBJECT: High Precision Stereo Comparator Program

25X1 1. [] Project Manager has informed the technical monitor that the optical subcontractor has slipped on the program schedule. This will result in the entire program being pushed back.

25X1 2. The best guess that [] can make at this time is that the new date for beneficial occupancy of the clean room in [] will be 1 July 1970.

25X1

25X1

[]
Project Monitor
NPIC/TSSG/RED/SDB


Distribution:

Original - Route & File
1 - NPIC/TSSG/EO
1 - NPIC/TSSG/SSD
1 - NPIC/TSSG/SSD/LB
1 - 11038 File
1 - NPIC/TSSG/RED/SDB

Declass Review by
NIMA/DOD

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010169-2

SECRET



ROUTING SLIP
RESEARCH & ENGINEERING DIVISION

FROM: C/SDB/RED

DATE 18 Jan 70

COMMENTS:

25X1

