

SECRET

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010174-6

NPIC/TSSG/RED-1936-69
25 November 1969

MEMORANDUM FOR THE RECORD

SUBJECT: High Precision Stereo Comparator Program

1. A meeting of the Stereo Comparator Coordinating Group was held on 24 November 1969 in the 5S-453 Conference Room. In attendance were:

[REDACTED]

25X1

2. The following items were discussed at the meeting:

a. [REDACTED] the optical subcontractor, has had a 3 week strike. [REDACTED] has sent several telegrams to see if this influenced the optical delivery schedule. [REDACTED] has not replied to these queries. [REDACTED] project manager, will visit [REDACTED] the week of 8 December 1969 to monitor the progress of this contract.

25X1

25X1

b. [REDACTED] visited [REDACTED] on 13 and 14 November 1969 in regard to [REDACTED] latest request for a delay in the acceptance tests for the correlation system. [REDACTED] and [REDACTED] were quite impressed with the overall performance of the correlator. There are still some technical problems to be resolved in correlating desert and orchard areas. [REDACTED] met with [REDACTED] management and he feels that an understanding has been reached.

25X1

25X1

25X1

c. Recent visitors to [REDACTED]

25X1

5 November
18 November
20 November
20 November

[REDACTED]

25X1

25X1

d. [REDACTED] will monitor the progress of the contract at [REDACTED] on 2 and 3 December. [REDACTED] will visit [REDACTED] on 3 December.


25X1

e. Training on [REDACTED] 516 computer [REDACTED] have completed operator training at the [REDACTED] plant. The maintenance course is 5 weeks and the scheduled dates have been turned over to ESD.

25X1

25X1

SECRET



SECRET

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010174-6

SUBJECT: High Precision Stereo Comparator Program

f. 78% of the work was scheduled to be complete by this time and 74% is actually complete.

3. Comments from members of the group:

a. [] stated that a possible error in [] math was detected on page 88 of the Operator Training Manual. (This info was passed on to [] on 24 November.)

b. [] reports that they are down to 11 feet in the search for the footings in the site preparation. He also stated that the black box control for the clean room will be sent to [] for checkout. [] will run performance and acceptance tests at the manufacturers prior to shipping it to []

c. [] stated that AID is still investigating to determine if two teletypes are required or if one can be shared by the central computer and the 516 computer. He further stated that AID is studying real time vs. batch processing and the print out volume problem.

d. [] stated that there are no spare teletypes in the building and adequate lead time will be required to order a KSR-35 if two teletypes are to be used with this system.

4. Attached is an updated version of the Pert Chart for In-House Coordination on the Stereo Comparator Program.

[]
Project Monitor
NPIC/TSSG/RED/SDB

Distribution:

Original - Route & File

- 2 - IEG/PHD (Attn: [])
- 1 - PSG/AID (Attn: [])
- 1 - PPBS (Attn: [])
- 1 - TSSG/APSD (Attn: [])
- 1 - TSSG/SSD (Attn: [])
- 2 - TSSG/ESD (Attn: [])
- 1 - TSSG/RED (Attn: [])
- 1 - Project 11038 File
- 1 - TSSG/RED
- 1 - TSSG/RED/SDB

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010174-6

SECRET