

SECRET

NPIC/TSSG/RED-1765-69
15 August 1969

MEMORANDUM FOR THE RECORD

SUBJECT: Discussions with [] 12 August 1969

The following describes the information provided [] during the subject briefing:

1. [] Overruns - The paper work and coordination of the three [] overrun actions are underway. On 14 August 1969 a briefing will be given [] describing the over-all situation prior to approval requests.
2. [] Automatic Stereo Scanner - Milestone 1 has been completed and the task is within estimated funds and on schedule. [] proceeded with the effort after [] recently reviewed the lens design requirements of Milestone 1 and found them satisfactory.
3. [] Dry Silver - A report has been received describing [] recommendations in the area of utilizing dry silver processing for Center purposes. This information is being incorporated in the FY-70 plan for expenditure of funds in this area. Coordination is being effected with PHG and a briefing on the over-all plan should be available by about 25 August.
4. ATR Decision - The panel set up to evaluate [] recommendation for the technical approach to be used in the fabrication phase of this effort (optical diffraction vs. electronic cluing) will visit the contractor on 22 August. This review is on schedule and will involve a demonstration of the two systems under consideration and also a review of the rationale used for the selection. The report describing the results of this particular investigation has already been disseminated to the panel members. They should be in a good position to come up with a prompt evaluation determination. A briefing will be given to [] on the decision reached on the 27th or 28th of August.

Declass Review by
NIMA/DOD

SECRET

SECRET

25X1 SUBJECT: Discussions with [] 12 August 1969

- 25X1 5. Rear Projection Viewer - [] personnel will be at the Center on 20, 21 August to brief an evaluation team on the various options that are available in building flexibility in the Rear Projection Viewer to handle a variety of image formats. Both cost and technical complexity information will be provided based on the various options previously defined. A two-week period has been set aside for digesting this information for the purpose of making a recommendation for the fabrication phase. A briefing is scheduled for [] on about 10 September.
- 25X1 6. Alternatives for FY-70 R&D Budget - A briefing will be given PSG and IEG on the presently contemplated R&D FY-70 budget with the purpose of soliciting their aid in flagging areas that they feel are not adequately covered in the budget and also soliciting areas which could probably be considered as alternative tasks. (This briefing was given on 13 August.) It is expected that a briefing describing the present R&D plan together with alternatives will be available for [] during the week of 2 September.

[]
Chief, Research & Engineering Division
TSSG

Distribution:

- 1 - Exec Dir/HPIC
- 1 - Spec Asst/HPIC
- 1 - CH/TSSG
- 1 - DCH/TSSG
- 2 - TSSG/RED

SECRET

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100040185-4

UNCLASSIFIED		CONFIDENTIAL		SECRET	
OFFICIAL ROUTING SLIP					
TO	NAME AND ADDRESS		DATE	INITIALS	
1	<div style="border: 1px solid black; width: 150px; height: 80px;"></div>		8-15	RLS	
2			8/19	T-2	
3			8/18	TW	
4					
5					
6					
<input checked="" type="checkbox"/>	ACTION		DIRECT REPLY		PREPARE REPLY
	APPROVAL		DISPATCH		RECOMMENDATION
	COMMENT		FILE		RETURN
	CONCURRENCE		INFORMATION		SIGNATURE
Remarks: <p style="text-align: center;">Pls note schedule of events & be sure your people will be able to respond & have necessary briefings ready — <i>HLL</i> 15 Aug —</p>					
FOLD HERE TO RETURN TO SENDER					
FROM: NAME, ADDRESS AND PHONE NO.					DATE

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100040185-4