

PSG/AID

Status of PSG/AID HPSC Software Models and Fortrans IV Programs

SYSTEM

LEVEL OF
COMPLETION

MATH MODEL

CARD DECK

EVALUATION

OPERATIONAL

4b

*

+ 1 mo.

+ 1 mo.

+ 1 mo.

25X1

*Math models for 4b, [] can be completed in short time (1 mo.) if priority attached.


[]

KH-4b [] not in process but could be completed according to the above schedule if a priority is attached.

Declass Review by
NIMA/DOD

25X1

25X1




TOP SECRET
Approved For Release 2003/05/14 : CIA-RDP78B05171A000100020018-8

10 June 1969

APSD

Status of APSD HPSC Software Models and Fortran IV Programs

SYSTEM	Stein 4b		25X1
LEVEL OF COMPLETION			
MATH MODEL	Done		
CARD DECK	Done		
EVALUATION & MODIFICATION	Underway		
OPERATIONAL	31 Dec.		

APSD states that they are designing their programs to interface readily with existing equipment. APSD is not producing any interface logic.

25X1



TOP SECRET
Approved For Release 2003/05/14 : CIA-RDP78B05171A000100020018-8

1 July 1969



I have signed this document but with reservation. Problems remain. For example, I think that a Center decision needs to be made which firmly assigns the photogrammetric math modeling to one responsible component. This problem is currently under study. Hopefully, a report will be available on this subject by 18 July 1969. Based on its findings, Center management should be able to assign the photogrammetric math modeling responsibility to the component that will provide the most benefit to the Center as a whole.

