

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIEDApproved For Release 2005/06/23 : CIA-RDP78B05171A000400010054-3  
CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

DATE

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

30 June 1960

NAME OF CONTRACTOR

NGA review(s) completed.

Photographic Inventory Experimentation Support

THE CONTRACTOR IS ON SCHEDULE



YES



NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS. ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

55

PER CENT OF FUNDS EXPENDED -

60

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

YES



NO



COST

AWARD  
FEE

PERFORMANCE



DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☒ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☐ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION



CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

CLOSE OUT



OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/06/23 : CIA-RDP78B05171A000400010054-3

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

The bi-monthly reports lack essential detail. Contractor has been given guidance necessary to correct this.

1. The work performed on the Radar vs., Resolution Study covered most of the funds used since the last report.

2. The rate of expenditure is less than was initially anticipated -- through no fault of the contractor. The workload for June is substantial and will deal mainly with preparations for the ground Order-of-Battle study.

☐ UNCLASSIFIED

Approved For Release 2005/06/23 : CIA-RDP78B05171A000400010054-3

☒ CONFIDENTIAL

☐ SECRET