

7/18  
2/15

25X1

[Redacted]

620191 DA

MLT-2023-R-6651  
13 July 1972

Officer-In-Charge  
USA Communication Service Group  
Post Office Box 72  
NAS Moffett Field, California 94035

Subject: [Redacted]

Gentlemen:

Pursuant to the subject contract items 3 and 4, [Redacted]  
[Redacted] is pleased to submit Monthly Technical Progress Report  
No. 14 for the period from 5 June to 30 June 1972. Since no  
costs were incurred during this period, there is no Status Report.

Should further information relative to this report be required, do  
not hesitate to contact [Redacted] or the undersigned.

Very truly yours,

[Redacted]

[Redacted]

Executive Vice President

TFA:eh

Enclosure: as stated, one (1) copy

Five (5) copies of Progress Report furnished to:  
Contracting Officer's Technical Representative

25X1

MONTHLY TECHNICAL PROGRESS REPORT # 14 - ATTACHMENT # 1

Progress for this Period

Work was suspended in May pending direction from the customer.

25X1

[ ] understands the proposed modification has been rejected, but has received no official notification. Funding of the estimated

25X1

[ ] over run and authorization to proceed with the program has not been received.

Objectives for the next Period

Based upon authorization to proceed by July 14, 1972, the Pre Acceptance Test Procedure is scheduled for the week of 24 July. The manual draft will also be completed by this date.

Financial

No costs incurred during the month of June.