

25X1

MLT-2023-L-6627  
23 June 1972

6101 (222)

Officer-in-Charge  
USA Communication Service Group  
Post Office Box 72  
NAS Moffett Field, California

25X1

Subject:

Gentlemen:

With reference to the Monthly Technical Progress Report No. 12 Contract Status Report for the April 1972, it is respectfully requested that the estimated cost of performing the subject contract be increased by an amount of  details of which are enclosed. This cost increase is due to unanticipated expenditures during the weeks prior to and including final design review in late April, incurred in areas of redesign, rework, and testing of the HILS system subsequent to final assembly to improve performance and provide a more reliable system.

25X

The remaining tasks to be completed are system clean-up, performance of pre-ATP, completion of manual and final report, and shipment. We have been advised that the additional effort contemplated in our proposal of 3 May 1972 will not be procured. Therefore, it is respectfully requested that the period of performance be extended through 11 August 1972, based upon our understanding with the Contracting Officer's Technical Representative that activities be suspended pending disposition of the referenced change of scope proposal.

25X1

We sincerely appreciate your prompt attention to these matters. If further information is required, kindly contact  or the undersigned.

Very truly yours,

25X

Supervisor, Contract Administration

WGB:le  
Enclosure

cc: Contracting Officer's Technical Representative

25X1

Approved For Release 2005/02/17 : CIA-RDP78B05171A000400020025-4

Approved For Release 2005/02/17 : CIA-RDP78B05171A000400020025-4