

25X1

0191 DA

MLT-2023-R-6456

17 March 1972

Officer-in-Charge
USA Communications Service Group
Post Office Box 72
NAS Moffett Field, California 94035

25X1

Subject:

Gentlemen:

25X1

Pursuant to the subject contract items 3 and 4,
 is pleased to submit Monthly Technical Progress Report
No. 10 and the accompanying Contract Status Report for the
period from 1 February through 29 February 1972.

25X

25X1

Should further information relative to these reports be required,
do not hesitate to contact or the undersigned.

Very truly yours,

25X

Supervisor, Contract Administration

25X

WGB:hj

Enclosures: as stated, one (1) copy each

Five (5) copies of Progress Report and two (2) copies of Status Report
furnished to:

Contracting Officer's Technical Representative

25X1



25X1

MONTHLY TECHNICAL PROGRESS REPORT #10-ATTACHMENT #1

Testing of the background lighting system was started during this reporting period and is continuing. A large majority of procured components have been received and mechanical assembly is approximately 75% complete. The program is on schedule with no problem areas anticipated.

The attached photographs show several views of a high intensity light source partially assembled and situated within the framework which houses the X-Y motion mechanisms and seats over the light tray (not shown).

Technical Progress for the Period

- o Testing of background lamps in progress.
- o Majority of procured components received and inspected.
- o Mechanical assembly 75% complete.
- o Electrical harness diagrams are completed.

Objectives for the Next Period

- o Completion of mechanical, electrical assembly and installation of HILS system into GFE light table.
- o Preliminary system tests.
- o Completion of draft of ATP.
- o Completion of draft of operating manual.

25X1

Name of Contractor

MONTHLY CONTRACT STATUS REPORT NO. 10

For Period 1 February 1972 to 29 February 1972 Date: 13 March 1972

25X1

Contract No. Task No. _____ Project No. _____Period of Contract 26 April 1971 to 30 May 1972

Amount of Contract :

Amount of Obligations
and/or Expenditures This Period:Amount of Obligations
and/or Expenditures to Date :

Estimate of Funds to Complete :

Percentage of Funds Expended to date 92%Percentage of Work Completed to date 87%

(Note: All amounts shown must include overhead, G&A; handling charges, fees, etc.)

1. Is work on schedule? Yes (Attach sheets if necessary)
2. Can the Contract be completed in the authorized time? Yes
3. Can the Contract be completed with the authorized funds? No**

Comments: (Attach sheets if necessary)

** Request to Contracting Officer for additional funds as a result of 1971 higher indirect rates has been submitted. Reference letter MLT-2023-L-6354 dated 14 January 1972. A reply has been received from the Government and this matter is in the process of negotiation. Amount of \$ is based upon requested in said letter.

Technical Progress in Period: (Attach sheets if necessary)

SEE ATTACHMENT #1


Objective for the Next Period: (Attach sheets if necessary)

SEE ATTACHMENT #1

25X1


Submitted by

Approved For Release 2005/02/17 : CIA-RDP78B05171A000400020031-7




HIGH INTENSITY LIGHT PACK


Approved For Release 2005/02/17 : CIA-RDP78B05171A000400020031-7



Approved For Release 2005/02/17 : CIA-RDP78B05171A000400020031-7



Approved For Release 2005/02/17 : CIA-RDP78B05171A000400020031-7



HIGH INTENSITY LIGHT PACK