

**SECRET**

Approved For Release 2004/05/05 : CIA-RDP78B05171A000600010054-4

NPIC/TSSG/RED/SDB-025-70  
19 June 1970

MEMORANDUM FOR: HPSC Coordinating Committee

SUBJECT : High Precision Stereo Comparator Schedule

25X1 1. The technical monitor visited [ ] from 15-17 June to review the progress on the HPSC program.

2. The fabrication schedule has slipped a great deal. It is estimated that this will slide the entire program sixty days. The slip is caused by the optical alignment taking much longer than [ ] originally programmed. Attached is a new schedule which [ ] feels they have a reasonable chance of achieving.

25X1 3. The on-the-job training at [ ] will also slip. The new dates are the second week of October for computer programming, the fourth week of October for maintenance, and the second week of November for operator training.

4. Copies of the test plan have been submitted by the contractor and will be reviewed by PHD, ESD, and RED.

5. Copies of Part 1 of the Maintenance Manual have been provided to ESD.

6. The technical monitor will be on annual leave from 22 June to 3 July 1970.

[ ]  
Project Monitor

Distribution:

Original - Route & File (Project 11038)

2 - IEG/PHD [ ]

2 - TSSG/ESD [ ]

2 - PSG/AID [ ]

1 - PPBS [ ]

1 - TSSG/APSD [ ]

1 - TSSG/SSD [ ]

2 - TSSG/RED [ ]

NPIC/TSSG/RED/SDB [ ]

Declass Review by  
NIMA/DOD

Approved For Release 2004/05/05 : CIA-RDP78B05171A000600010054-4

**SECRET**

