

SECRET

Approved For Release 2003/05/14 : CIA-RDP78B05171A000600020023-7

NPIC/TSSG/RED-1950-69
8 December 1969

MEMORANDUM FOR THE RECORD

SUBJECT: High Precision Stereo Comparator Program

25X1 1. On 1 December 1969 [] received a letter from [] requesting that the acceptance tests for the optical system be delayed from mid-January to the end of February 1970. The reasons put forth in the letter left the cause of the delay open to speculation. 25X1

25X1 2. In order to get first hand information on the situation, the [] program manager [] the evening of 3 December 1969. 25X1

25X1 3. On 5 December 1969 [] General Manager telephoned [] and passed on information he had received in a telegram from [] 25X1

25X1 a. [] has completed the electronic harness and installation work. [] stated he was impressed with this work and that [] should not be concerned with [] electronic capability. 25X1

25X1 b. [] was planning a part by part review with [] There are no problems with the optics and the difficulties encountered by [] are peripheral to the optics. He suspects the difficulties are probably mechanical. 25X1

c. The report in general is pretty good.

25X1 4. [] will contact [] with further information on 10 or 25X1 11 December and [] will pass on the information to [] 25X1

25X1 5. [] will telephone [], when he returns to the U.S. on 19 December, and give a full report on the problem area and how it affects the program schedule.

Declass Review by NIMA/DOD

[]
Project Monitor
NPIC/TSSG/RED/SDB

Distribution:

Original - TSSG/RED

1 - NPIC/DIG/PHD

1 - NPIC/TSSG/RED

1 - NPIC/TSSG/SSD

Approved For Release 2003/05/14 : CIA-RDP78B05171A000600020023-7

SECRET

