

SECRET

Approved For Release 2003/05/14 : CIA-RDP78B05471A000600020041-7

NPIC/TSSG/RED-1897-69
30 October 1969

MEMORANDUM FOR : Chief, Projects & Programs Staff, TSSG

SUBJECT : August 1969 RED Monthly Report on Significant Events

1. The Executive Director of NPIC has requested additional information on Section A, Item 5 of the subject report.

2. [] has requested that the acceptance tests be delayed on the correlation system for the High Precision Stereo Comparator. This is no great concern because the correlation system is not needed until February 1970 when [] starts final assembly of the comparator. The only problem it raises for [] is that it makes scheduling of the other tests, trips, and work difficult. When [] originally subcontracted this work to [] the schedule called for [] to complete it in December 1969. [] asked that the schedule be tightened so they could deliver the correlation system to [] in July 1969 and [] agreed to this change. [] has encountered problems in checking out the correlation system and had to correct electronic cross talk as well as replace several logic boards. They are still waiting for delivery of the logic boards. The tests have been postponed several times awaiting the delivery of the logic boards, and the latest estimated date for the test is 3 November 1969.

3. If [] had stuck to the original schedule, the correlation system would be 85 per cent complete by the end of October 1969. Under the new schedule they have completed 95 per cent of the work, so the overall program is still in good shape.

[]
Project Monitor
TSSG/RED/SDB

Distribution:

Original - Addressee

1 - TSSG/RED

1 - TSSG/RED/SDB

NPIC/TSSG/RED/SDB [] 30 Oct 69

Declass Review by NIMA/DOD

Approved For Release 2003/05/14 : CIA-RDP78B05171A000600020041-7

SECRET

