

SECRET

Approved For Release 2003/05/14 : CIA-RDP78B05171A000600020076-9

NPIC/TSSG/RED-1805-69

16 September 1969

MEMORANDUM FOR THE RECORD

SUBJECT: IEG In-House Precise Mensuration Study

1. The Precise Mensuration Study being conducted by IEG/PHD is making progress even though a heavy work load has been levied on PHD by other components during the past two months. PHD reports that the available personnel, free to devote time to the study, has been very limited. While the delays have put the study a little behind schedule, the situation is not critical.

2. TSSG/RED responsibility in this study is to provide the contractor personnel to do the field work on domestic sites for Task 2 -- Ground Truth Data Bank. IEG/PHD expected to have 55% of this task accomplished by 1 August, but the heavy work load only enabled them to accomplish 45%. The contractor, [redacted] was requested to delay the start of their field work two weeks. [redacted] completed their first two-week field trip by the end of August. They will accomplish the remaining field trips as assigned by IEG/PHD.

[redacted]
Project Monitor
TSSG/RED/SDB

Declass Review by NIMA/DOD

Approved For Release 2003/05/14 : CIA-RDP78B05171A000600020076-9

SECRET

