

NPIC/TDS/D-1108-67
30 October 1967

MEMORANDUM FOR THE RECORD

SUBJECT: Advanced 940 Light Table Prototype

1. On or about 10 October 1967, the following proposed schedule for the Advanced 940 Light Table was presented to the Assistant for Technical Development by [redacted]. At the time of presentation, it was noted that this schedule was predicated upon a project sign off (approval) date of 1 November 1967 and a fast evaluation (one week or less) of each feature by each operational component.

PROPOSED SCHEDULE

PROTOTYPE VERSION:

<u>Responsible Party/Office</u>	<u>Time (man days)</u>	
Project Monitor	52	
Equipment Performance Staff (Machine Shop)	30	
Exploratory Development Laboratory (Design)	20	
Sub Total	<u>102</u>	<u>102</u>

PRODUCTION VERSION:

<u>Responsible Party/Office</u>	<u>Time (man days)</u>	
Project Monitor	13	
Equipment Performance Staff	26	
Sub Total	<u>39</u>	<u>39</u>
Total		<u>141</u>

2. Based on the anticipated project sign off date and the above schedule, it was predicted that the Prototype Version would be completed in twelve months (1 November 1968) and the Production Version would be available in seventeen months (1 April 1969).

[redacted]
Imagery Systems Division

Distribution: Orig - File
2 - ISB (102278)
NPIC/TDS/DS [redacted] 30 Oct 67)

Declass Review by NIMA/DOD