

SECRET

Approved For Release 2003/05/14 : CIA-RDP78B05171A000800050067-4

NPIC/TSSG/RED-1825-69  
24 September 1969

MEMORANDUM FOR THE RECORD

SUBJECT: IEG Precise Measurement Study

1. Report No. 4, covering August 1969, on the IEG/PHD In-House Precise Measurement Study has been received. The study is falling behind its projected goals because PHD's workload is such that neither personnel nor instrumentation can effectively be diverted from production use. This situation has existed since June and if personnel are not made available in September, the individual tasks will have to be rescheduled.

2. TSSG/RED is responsible for providing the contractor personnel to do the field work for the Ground Truth Data Bank (Task 2). The start of the field work was delayed a few weeks due to the reasons stated in Paragraph 1. The schedule calls for 60% of this task to be completed by 1 September 1969 and 50% was actually completed. [ ] the contractor for the field work, has completed two of the four groups of areas to be worked and will start the third group the first week of October.

3. IEG/PHD has requested that TSSG/RED provide contractor support (probably [ ] to administer and monitor the subjects for the Stereo Mensuration Tests (Task 6). [ ] is designing the test plan for this task and will reduce the data from this task under separate contract. IEG/PHD intends to inform TSSG/RED within the next week of the amount of contractor support that will be required on this task.

[ ]  
Project Monitor  
TSSG/RED/SDB

Declass Review by  
NIMA/DOD

Approved For Release 2003/05/14 : CIA-RDP78B05171A000800050067-4

SECRET

GROUP 1  
Excluded from automatic  
downgrading and  
declassification