

SECRET

Approved For Release 2003/04/17 : CIA-RDP78B05171A000800060041-1

NPIC/TSSG/DED-1743-69  
24 July 1969

MEMORANDUM FOR THE RECORD

SUBJECT: In-House Coordination Meeting on the High Precision Stereo  
Comparator Program

1. The second meeting of the in-house coordination group took place in the DED Conference Room at 1 PM on 22 July 1969. In attendance were:

[REDACTED]

2. The following information was exchanged:

a. [REDACTED] of C&PS has contacted [REDACTED] and made arrangements to have two NPIC people attend a two week course in programming the [REDACTED] Computer. [REDACTED] had an option to take this training and transfer the rights to NPIC. PHD has nominated [REDACTED] and AID has nominated [REDACTED]. The course is scheduled for 20-31 October [REDACTED].

b. Rough drafts of the first part (80%) of the Operator Training Manual have been received from [REDACTED]. Xerox copies have been provided: PHD, APSD, AID, ESD, and DED for review and comments.

c. [REDACTED] of PHD has a rough draft of the first part of the Programming Manual. He is going to have xerox copies made and distributed to APSD, ESD and DED.

d. [REDACTED] has informed the technical representative that they cannot put together an intelligent Maintenance Proposal and Costing by the end of July. They have asked permission to submit this proposal the latter part of September.


e. [REDACTED] has requested that [REDACTED] hold off the acceptance tests on the correlation system until 25 August; the tests were originally scheduled for July. This will not hurt our schedule but any further slippage by [REDACTED] would reflect in the optical schedule slipping.

f. ESD is reviewing the Recommended Spare Parts List that was submitted by [REDACTED] in June. A member of ESD may visit [REDACTED] in September with the technical monitor to get a better feel for spare parts and maintenance on this instrument.

Declass Review by NIMA/DOD

Approved For Release 2003/04/17 : CIA-RDP78B05171A000800060041-1

SECRET



SUBJECT: In-House Coordination Meeting on the High Precision Stereo Comparator Program

25X1 g. [ ] project manager, will be at [ ] on 4 25X1  
25X1 August for a few days and 13 August for several days. He will visit [ ] 25X1  
25X1 on 20 August on business unrelated to the program. He also ex-  
pects to be at [ ] for several days starting 25 August to run the accept-  
ance tests on the correlation system.

25X1 h. The question of training of NPIC people at [ ] was discussed. 25X1  
25X1 There isn't any money included in the contract for formal training of our  
people at [ ] has suggested that NPIC might send one or more 25X1  
people (at no cost) to work along with the [ ] people in January or February 25X1  
to learn of the intricacies of the instruments. He isn't quite sure just  
what the background of this person or persons should be but suspects that an  
operator with programming experience might be best. This selection will be  
left up to NPIC.

25X1 3. Visitations were made to [ ] by the following people during the last  
month.

25X1 a. 7-9 July - [ ] in regard to the 25X1  
25X1 [ ] computer and programming.

25X1 b. 15 and 16 July - [ ] in regard to Clean Room  
and site preparation.

25X1 c. 16 July - [ ] in regard to contractual matters.

[ ]  
Technical Monitor

Distribution:

Orig - DED Project File 11038

- 1 - NPIC/TSSG/ESD [ ]
- 1 - NPIC/TSSG/PPS [ ]
- 1 - NPIC/IEG/PHD [ ]
- 1 - NPIC/PSG/AID [ ]
- 1 - NPIC/TSSG/APS [ ]
- 1 - NPIC/TSSG/SSD [ ]
- 1 - DED/SDB Chrono [ ]

25X1 ✓ 1 - [ ]  
25X1 NPIC/TSSG/DED/SDB [ ]