Approved For Release 2003 1 9 ROP78B05171A000800070045-6

mpic/TSSG/DED-1658-69 11 June 1969

MEMORANDUM FOR THE RECORD

25X1

25X1

25X1

25X1

25X1

25X1

25X1

SUBJECT: Procurement of 1540 Light Tables

and a second and a second as a	
1. On 6 June 1969 a series of meetings were held between DED, IEG,	
and PPBS, culminating in a final meeting in office on the	25X1
evening of that date. In attendance at that meeting were and	25X1
	25X1
This meeting resulted because	23/(1
of extensive changes made in the specifications for a 1540 light table	
which were intended for subsequent submission to both	25X1
Auren Aere Turended for anomedicate amounts after an according to the second and according to the second and according to the second and according to the second according to	23/\ I
for bids on production units. These specifications resulted from	0=1/4
a series of meetings between	25X1
The intent was to incorporate	
in one specification the better features of both the	25X1
1540 light tables.	
2. Upon review of the new specification in draft form, it became	
evident that we no longer had a "specification" for a production version	
but in effect a new development objective for an advanced light table,	
and I felt that I could no longer in good conscience recommend the pro-	
curement procedure that I had previously described when we had been dis-	
cussing a slightly modified version of the1540. As a consequence,	051/4
it was felt necessary to bring these problems to PPBS' and IEG's attention.	25X1
it was left necessary to bring these problems to true and the a document.	0EV4
We arranged a meeting with and tried to arrange for	25X1
to be present, but he was unavailable. In the meeting with we	25X1
attempted to isolate those features which were different on the new speci-	
fication (D.O.) from those originally anticipated and we analyzed those	
features of the light tables which would require major	
changes in design philosophy as opposed to minor revisions. Furthermore,	
we went into an explanation of their impact upon the table design, their	
technical risks, and their contractual implications. Of primary concern	
was a higher intensity light source and an improved film take-up system	
for the 1540 light table and a thousand foot film capability and ad-	
vanced film drive for the 1540 table. The following factors	
were of major importance in our analysis: (1) We need tables on hand	
(2) We need a certain number of tables to	
replace 940 MCE's which are either (a) getting to a stage that it no longer	
pays to repair them or (b) they do not have enough of the advanced features	
to be useful in our current operational environment. (3) Everyone was	
56 he fight In Ohi Childin obsigational anatomicus. (3) nactions are	
agreed that an advanced light table having the better features of the	
table and the better features of the tables was highly	25X1

SECRET



Approved For Release 2003/12/19 CARTP 8B05171A000800070045-6

SUBJECT: Procurement of 1540 Light Tables

desirable for two reasons: (a) It would provide a far superior table operationally, and (b) there is a significant competitive advantage to the Government in having two alternate suppliers. This would give us laverage for final negotation of a large joint procurement, which will probably exceed a million dollars. (4) Also considered was DED's firm position that the new table had so many features which would have been new to either one or the other manufacturer that it would not have been prudent to use such a vehicle as a specification for production quantities, since the table would in effect represent a totally new prototype and not a pre-production prototype. A pre-production prototype is one unit, the first of a production run, and it will have only minor changes from the original prototype. These changes are minor refinements and changes in construction to make it easier to produce; e.g., castings in place of boilted on assemblies. (5) Funding was available for the procurement of one units in FY 69 which might not be available in FY 70.

- 3. Considerable discussion ensued resulting in our isolating those features which are essential to NPIC for efficient operation and those which would be desirable but not necessarily cost effective. There were also certain items, such as the thousand foot take-up, which have been requested by the community to make the table more desirable for joint producement and, of course, cheaper to NPIC in production quantities.
- 4. After considerable analysis, we agreed to proceed in the following manner: First, to write a specification incorporating only minor changes to the current 1540 light_table. These would include some changes in the positioning of the switches, some modifications to the high intensity light source to insure adequate illumination close to the edges, and minor increases in torque of the film drive to more adequately trans-masher was to be determined by decreasing the number from 50 units to that number of units where continued reduction in the number of units would reach a "point of diminishing returns," i.e., buying fewer units would so increase the per unit cost of the tables being purchased as to chviate any cost/number advantage to NPIC. The optimum number might be 30 or 40 units. These units would provide IEG with adequate replacements for their 940 MCE's and would insure a practical capability for handling first inputs Furthermore, they would permit us to purchase some of the units with FY 69 funds.
- 5. At the same time, it was agreed that we should not lose the saventage of competition for a later (FY 70) bulk, joint procurement order and that it was considered highly desirable to proceed with a

- SECRET

25X1

25X1

25X1

Approved For Release 2003/12/19 - 0/A RDP78B05171A000<u>80</u>0070045-6

SUBJECT: Procurement of 1540 Light Tables

second document which would be a combination specification and development objective to develop, in parallel, two prototypes—which would probably not exceed each—and that these prototypes should incorporate the best features of both the 1540 light tables. Because 25X1 these tables would be similar to the two tables currently in existence, it was felt that this development could be accomplished within 4 or 5 months, and that it may be possible to skip the pre-production prototype stage since these in effect would be "second generation" prototypes. It is DED's current intent to have proposals from ready for 25X1 evaluation by the latter part of July.

Deputy Chief,
Development & Engineering Division, TSSG

Distribution:

Original - Route and file

2 - NPIC/TSSG/DED file

1 - NPIC/TSSG/ESD/Ch

MPIC/TSSG/DED

(11 Jun 69)

1 - NPIC/TSSG/Ch

1 - NPIC/IEG

1 - NPIC/PPBS

- 3 -

SECRET

25X1

25X1

25X1