

NPIC/TSSG/RED-159-70
24 June 1970

MEMORANDUM FOR: Chief, Special Contracting & Procurement Staff, TSSG

SUBJECT : Redirection of Effort on Contract [REDACTED] 25X1
for a "Stereo Scanning Utility Study"

1. It is requested that effort on Contract [REDACTED] 25X1
[REDACTED] be redirected by deleting further work as originally 25X1
defined in Contract [REDACTED] and substituting a program for a Stereo 25X1
Scanning Utility Study, as described in the enclosed [REDACTED] Letter SK-2, 25X1
dated 8 May 1970, with attachments (Technical Proposal, Cost Proposal,
and Proposed Revisions to Contract).

2. As discussed previously with you, at this time we wish to
obligate, against the proposed Utility Study, only those funds remaining
unexpended in Contract [REDACTED] Additional funds of 25X1
[REDACTED] which may be needed to complete the Utility Study will be 25X1
obtained either from fiscal year 1968 or future year R&D funds at the
conclusion of Phase IA (Analysis & Preparation) and before starting
Phase IB (Order of Battle and Special Target Search Tests). Implemen-
tation and funding of [REDACTED] proposed Phase II (General Area Search
Tests) will be reconsidered near the conclusion of Phase IB. 25X1


3. Specific deviations to [REDACTED] attached proposals, to be 25X1
incorporated in Contract [REDACTED] are as follows: 25X1

a. Total estimated cost of the proposed program substitution
will be [REDACTED] as indicated in the second sentence on page one 25X1
(1) of Enclosure No. 2 to SK-2--and contrary to the third para-
graph of SK-2, itself.

b. Substitute "Award fee" for "fixed fee" where it appears
on pages 1 and 8 of Enclosure No. 2 to SK-2. The award fee
formula described in the original Contract [REDACTED] should be 25X1
maintained.

c. The Scope of Work paragraph on page 1 of Enclosure No. 3
to SK-2 should contain the specific deviations listed herein, in
addition to the proposed substitution [REDACTED] 25X1

DDR-DUPE



SECRET

SUBJECT: Redirection of Effort on Contract [redacted] for a
"Stereo Scanning Utility Study"

25X1

d. The Funding paragraph on pages 1 and 2 of Enclosure No. 3 to SK-2 should reflect the full contract increase of [redacted] the initial authorization of [redacted] only; and Milestones at the conclusion of Phases IA and IB, requiring Government authorization to continue funding of successive phases.

25X1

25X1

e. The program schedule and milestones (see Figure 5-1, Technical Proposal) will be changed as follows:

Phase IA: Start immediately
Complete 15 April 1971
- Task 1: Start immediately
Complete 15 March 1971
- Task 2: Start immediately
Complete 1 October 1970
- Task 3&4: Start 15 December 1970
Complete 15 April 1971

Phase IB: Start 12 May 1971
Complete 15 January 1972
- Task 5-8: (Slip all dates 4½ months)

Phase II: Start 15 December 1971
Complete 15 June 1972
- Task 9-10: (Slip all dates 5½ months)

25X1

[redacted]
Chief, Research & Engineering Division,
TSSG

Enclosures:

1. [redacted] Letter SK-2, with attachments
2. Form 2420

25X1

Distribution:

- Original - Addressee
- 2 - NPIC/ODir
 - 1 - NPIC/PPBS
 - 1 - NPIC/TSSG
 - 1 - NPIC/TSSG/RED
 - 2 - NPIC/TSSG/RED/SRB

SECRET