

SECRET

Approved For Release 2004/02/11 : CIA-RDP78B05703A000300020029-0

PSG/AID-086
11 March 1970

MEMORANDUM FOR: Executive Director, NPIC

SUBJECT: Integrated Information System Progress Report No. 10,
January - February 1970

REVISED CHART

The attached chart shows the same schedules for software, hardware, and data preparation which were presented in the last report. The changes are:

The period covered is extended to October.

Category III tests and the training schedule have been extended three months.

Yellow lines have been added to the chart for each training manual.

HIGHLIGHTS

Software and the preparation of basic training manuals remain the critical areas. Hardware schedules are being met, data preparation continues to stay ahead of software testing needs, and training plans are progressing satisfactorily. The preparation of manuals is three to four weeks behind schedule which compresses the time available for final typing and printing. Progress will be reviewed at the end of March.


There have been more errors in programming and misinterpretation of specifications than we had anticipated and much of this period was devoted to their correction and the tracing of their secondary effects on other programs. We expect to meet the scheduled date for starting Category III testing of the full system (6 July) but will have some slippage of Category II test schedules, particularly in the Data Base Maintenance package. An extension of the [redacted] contract will be necessary to carry their support through the new IIS

25X1

Declass Review by NIMA/DOD

Approved For Release 2004/02/11 : CIA-RDP78B05703A000300020029-0

SECRET



SECRET

Approved For Release 2004/02/11 : CIA-RDP78B05703A000300020029-0

SUBJECT: Integrated Information System Progress Report No. 10,
January - February

implementation date. We plan to submit the details with a request for funds by the end of April.

HARDWARE

On schedule. Site preparation has been completed for all terminals and is under way for temporary terminals in the training area.

SOFTWARE

In spite of slippages, we expect to meet the 6 July date for Category III testing.

The Operational Support package is on schedule and programming has been completed.

The following packages are all behind schedule four to eight weeks but slack in the schedule will cover the losses. Further slippages can not be absorbed.

Data Entry

Verify - Edit - Approve

Query

Report Program Generator

The Data Base Maintenance (DBM) package has three programs behind schedule and only one (Periodic Update, line 3) is covered by slack time. Automatic Update is three weeks late and will delay Category II testing. On Line Update is a net six weeks late and will extend into the area which was reserved for Category II tests. Fortunately it is not an essential interface with other DBM programs and will not, therefore, delay testing the other programs.

Most of the slippage is caused by programs assigned to the [] which is now operating on the [] approved as an overrun. They are struggling to complete the contract. We have recently obtained clearance for [] who is providing greater management control for the [] work. We are monitoring their work very closely.

25X1

25X1

25X1

Approved For Release 2004/02/11 : CIA-RDP78B05703A000300020029-0

SECRET

SECRET

Approved For Release 2004/02/11 : CIA-RDP78B05703A000300020029-0

SUBJECT: Integrated Information System Progress Report No. 10,
January - February 1970

25X1 [] continues to supply good products. Our slippage of the IIS implementation date, however, affects their support work in creation of manuals, detailed systems interfaces, and Category III tests. We believe additional funding will be required and will report further on completion of our analysis.

25X1 We have submitted a request to extend our contract with [] because we have been unable to obtain the security clearance for one of their employees. Their work has been timely and good.

We have reached the point where further changes in specifications are very difficult to incorporate and have reluctantly informed the Chief, Imagery Exploitation Group that some requested changes will have to be deferred until the IIS is operational. In some cases this is a product of the long time from plan to execution. The World Wide IPIR programs, for example, were to be stop-gap methods for first phase reporting until the IIS could take over. We now find that some WWIPIR solutions are preferred to the IIS methods -- which were designed 1 1/2 to 2 years earlier.

PROCEDURES - DATA BASE

On schedule.

TRAINING

Detailed class schedules have been prepared and distributed. The AID conference room will be dedicated to classroom training and will contain an Automatic Send and Receive Teletype and a [] CRT. An adjacent room will contain additional machines including a DCT-2000. Each class will be limited to 20 students. All classwork is scheduled for morning sessions. Machine training for individuals will extend into the afternoons. We are analyzing the cost and effectiveness of closed-circuit television and videotape. If good recordings can be made economically, this solves much of the problem of training new employees in the future.

Approved For Release 2004/02/11 : CIA-RDP78B05703A000300020029-0


SECRET

SECRET

Approved For Release 2004/02/11 : CIA-RDP78B05703A000300020029-0

SUBJECT: Integrated Information System Progress Report No. 10,
January - February

The preparation of training manuals remains critical. One is ready for final typing and printing and two more will be ready by the end of March. Overall, preparation of six basic manuals averages three to four weeks behind schedule. Some of this time may be made up but it is probable that we will have a large typing and printing load in April and May.


Chief, Automated Information Division
PSG/NPIC

25X1

Attachment: a/s

Distribution:

- Orig & 1 - Addressee w/att
- 1 - NPIC/PPBS wo/att
- 1 - NPIC/PSG wo/att
- 1 - NPIC/IEG wo/att
- 1 - NPIC/TSSG wo/att
- 1 - NPIC/PSG/AID wo/att
- 1 - NPIC/PSG/AID Branch Chiefs wo/att
- 1 - NPIC/PSG/AID/SIS Files wo/att
- 1 - NPIC/IIS/Training Officer wo/att
- 1 - IIS Files wo/att

Approved For Release 2004/02/11 : CIA-RDP78B05703A000300020029-0

SECRET