



TOP SECRET

IMAGERY  
ANALYSIS  
D  
STAFF


PIR

PHOTOGRAPHIC INTELLIGENCE REPORT

VITAL RECORDS COPY

CONSTRUCTION STATUS OF SOVIET

SINGLE SILO ICBM SITES



Declass Review by NIMA/DOD

25X1



CIA/PIR 71021

25X1

DATE FEB 1967

COPY 101

PAGES 107

GROUP 1  
Excluded from automatic  
downgrading and declassification

TOP SECRET

25X1

Approved For Release 2003/09/30 : CIA-RDP78T05161A001000010068-4

Approved For Release 2003/09/30 : CIA-RDP78T05161A001000010068-4

Approved For Release 2003/09/30 : CIA-RDP78T05161A001000010068-4

TOP SECRET

CIA-RDP78T05161A001000010068-4

25X1

CIA/PIR-71021

DDI IMAGERY ANALYSIS STAFF

CONSTRUCTION STATUS OF SOVIET  
SINGLE SILO ICBM SITES




TOP SECRET

Approved For Release 2003/09/30

CIA-RDP78T05161A001000010068-4

25X1

USSR



TOP SECRET

TOP SECRET

25X1

CIA/PIR-71021

~~TOP SECRET~~

CIA/PIR-71021

DDI IMAGERY ANALYSIS STAFF

## CONSTRUCTION STATUS OF SOVIET SINGLE SILO ICBM SITES

Introduction

This report is part of a continuing series evaluating the progress of the Type III-C and Type III-D ICBM deployment programs in the USSR. Since the last report, [redacted] were received. All of the Type III-C and Type III-D complexes were covered, at least in part, although interpretation was limited in some instances by snow or low sun angle.

An explanation of the construction timing charts which are included in this report can be found in CIA/PIR-61119 [redacted]. The cable trace study of all the single silo complexes has been completed through [redacted] and is portrayed on the complex maps. These studies will be continued and presented in future issues of this report. The cable traces portrayed are only indicative of definite connections between sites, not precise locations.

The appended list of TDI designators includes all numbers assigned through [redacted]

Highlights

During this reporting period, several significant developments occurred in both the Type III-C and Type III-D programs. Deployment of the small single silos was extended to Plesetsk, probably beginning in [redacted] with one confirmed and one possible site identified to date. At Gladkaya, [redacted] The construction time for three of these sites can be limited to a maximum of fifteen months. An anomaly is noted at the Olovyanaya 'K' group which has had excellent continuing large scale coverage over many of the sites. This group is now about three and one-half months behind a normal construction schedule, apparently due to an actual stop in construction beginning sometime in late [redacted]. Launch site K-4, for instance, still has the same segment missing from the silo which was missing on [redacted]. There has been no other discernible change in this site and only minor changes at others (mostly the addition of a small

~~TOP SECRET~~

TOP SECRET

CIA/PIR-71021

DDI IMAGERY ANALYSIS STAFF

X1 building between the fence lines). Six of these sites may have stopped about the [ ] Only three sites in this group reveal construction progress since the [ ]  
X1 [ ] This is consistent with a cessation of construction no later than the end of that month. One of these is site K-1, which is the only site in the group to have reached stage VI-A. The reason for this inactivity cannot presently be explained, but the sites are not believed to have been abandoned. The same situation could possibly have occurred previously at some other complexes where we have large gaps in the photography, but this is the first time it has been recognized. Slight track activity in the snow is evident at the sites, and a crane is seen alongside the headworks at site K-7.

Identification of the fifth group at Uzhur and Dombarovskiy highlighted developments at the Type III-C single silo complexes. It had become more or less a pattern for the latest Type III-C groups to appear about 5-7 months after the start of construction on the preceding group. Dombarovskiy was consistent in this respect. However, the current evidence suggests that the fifth group at Uzhur was deployed, if not concurrently, at least immediately after, the fourth. Should the established interval of 5-7 months prevail, we would soon expect the fourth group at Aleysk, the fifth groups at Imeni Gastello and Kartaly, and, if deployment is not to be limited to five groups, a sixth group should already be under way at Uzhur.

The present status of the 'C' and 'D' groups at the Type III-C complexes suggests that these sites will be completed within a 12-13 month span, approximately the same as, or even less than the time required for completion of the Type III-D sites.

A series of severe earthquakes occurred in early [ ] in northern Mongolia, roughly equidistant from Gladkaya and Uzhur to the northwest and Drovyanaya and Olovyannaya to the northeast. The distance involved, on the order of 500 miles, makes it unlikely that these complexes were seriously affected. They will, however, be watched closely for any evidence of departure from a normal construction schedule.

X1 [ ] Single Silo Construction Starts

The following is a continuing compilation of sites started [ ]  
Only probable and confirmed starts are included; therefore these figures should be considered as absolute minimums. Complete, cloud-free photographic coverage of such complexes as Kostroma, Yedrovo, Kozelsk, Perm, Olovyannaya, and Uzhur should increase these totals appreciably.

TOP SECRET

TOP SECRET

25X1

CIA/PIR-71021

DDI IMAGERY ANALYSIS STAFF

Type III-C

25X1

<u>Complex</u>	<u>J</u>	<u>F</u>	<u>M</u>	<u>A</u>	<u>M</u>	<u>J</u>	<u>J</u>	<u>A</u>	<u>S</u>	<u>O</u>	<u>N</u>	<u>D</u>
Aleysk	1		1			1	1	3				
Dombarovskiy	2	3	2	4				2	1	3		
Imeni Gastello	1	4				1	1	2	2			
Kartaly	1	3					2	2	2			
Uzhur	2	2	2									
Zhangiz Tobe		3	2					3		1	1	
Totals	7	15	7	4		2	4	12	5	4	1	= 61

Type III-D

25X1

<u>Complex</u>	<u>J</u>	<u>F</u>	<u>M</u>	<u>A</u>	<u>M</u>	<u>J</u>	<u>J</u>	<u>A</u>	<u>S</u>	<u>O</u>	<u>N</u>	<u>D</u>
Drovyannaya	1	6	1	2	3		2	2	1			
Gladkaya	3	2		1	5	2						
Kostroma	5	1	3	1	4				1			
Kozelsk	1	3	4	1	5	1						
Olovyannaya	4		2	5	7	7	5	2				
Perm		3	3	2								
Plesetsk								1				
Svobodnyy	4	1	5	8			2	1	3	7	2	
Tatishchevo	4	4	5	9	9	8	7	3	6	1	1	
Yedrovo	1	3	6	4	3	1	1					
Totals	23	23	29	33	36	19	17	9	11	8	3	= 211
Grand Totals	30	38	36	37	36	21	21	21	16	12	4	= 272
III-C and III-D												

TOP SECRET

25X1

TOP SECRET

CIA/PIR-71021

DDI IMAGERY ANALYSIS STAFF

Type III-C ICBM Deployment

A total of fourteen confirmed and one probable Type III-C sites were newly identified. One suspect and one probable site were confirmed. Complex command control centers have now been identified at all Type III-C transfer points. Current potential for the large single silos is 156 (25 groups). Sixty-four of these sites appear externally complete.

Type III-C ComplexesDombarovskiy

Launch site X at the transfer point and five sites in the fifth group (E) were newly identified during this period. All were apparently started during a [ ] span from [ ]. The expected location of the sixth site in the group was either cloud covered or not covered by these missions.

Both the 'A' and 'B' groups are now complete. The 'C' group has progressed rapidly, with backfilling underway at two of the sites and the control bunker completely roofed at C-1 (15). The access roads are already well developed at all but one of the sites. This is somewhat early in the construction phase. The most advanced of these sites may be completed in about thirteen months, near the end of [ ]. The headworks observed at the sites in the 'D' group are well advanced, and the access roads are under construction.

At the complex support facility, concrete arches, crates, and other material is scattered in great profusion along the rail siding south of the transfer point and within the railhead and storage area proper.

Aleysk

A combination of heavy snow, clouds, haze, and obliquity severely limited the interpretability of the [ ] passes over Aleysk. Launch site A-4 (12) was observed to be complete. Launch group 'B' will probably be complete sometime in the first quarter of [ ]. Launch group 'C' is progressing at an apparently normal construction rate. Two sites remain to be identified in this group, however their probable location has not been photographed since the end of [ ].

TOP SECRET

TOP SECRET

CIA/PIR-71021

25X1

## DDI IMAGERY ANALYSIS STAFF

Large amounts of various unidentified materials are in open storage along rail sidings at the complex support facility.

Imeni Gastello

Partial coverage of three launch groups was obtained. Launch sites B-1 (7) and B-3 (11) are now complete, although one leg of the interferometer at B-1 (7) remains to be buried. Some backfilling has occurred at all three sites seen in the 'C' group; the access roads are well-developed, and the silo door is either present or being fabricated on the square mound adjacent to each site. These sites may be complete about the end of [REDACTED]. If so, these sites will have taken 12-13 months from start of construction to completion. One new site was identified in the 'D' group, leaving one yet to be identified.

25X1

Cabling is now visible between the control site and the rest of the sites in the 'C' group, and also now connects the control centers of the 'A' and 'B' groups.

Again, great quantities of materials are to be found in and around all rail sidings at the complex support facility.

Kartaly

Both launch groups 'A' and 'B' are now complete. Launch group 'C' is still anticipated to take about 14 months for completion.

[REDACTED] launch site C-3 (18), then in stage III, had an orientation at right angles to the rest of the sites in the group. [REDACTED] the orientation was still the same. [REDACTED] the rectangular mound had been moved from the western side to a northerly position, normal for the group, although the earthen ramps still remain open toward the place the mounded square should be.

25X1

25X1

Two new sites were identified to fill the 'D' group. The time interval since the deployment of this group is such that a fifth group may be expected in the very near future. The large amount of open storage materials in the complex support facility tends to confirm this.

Uzhur

The last completion in the 'B' group was noted, and the two sites observed in the 'C' group were also complete. Photography over the 'D' group was of poor quality, but still sufficient to confirm one probable and one suspect site, and to also identify two sites filling out the group. It is anticipated that most, if not all, of this group will be completed in

25X1

TOP SECRET

TOP SECRET

CIA/PIR-71021

DDI IMAGERY ANALYSIS STAFF

X1 the first quarter [ ] One site (26) was confirmed east of the railroad in the fifth group to be identified here. The stage of construction of this site suggests that the group was deployed either concurrently, or immediately after, the 'D' group. The surrounding area has not been seen photographically on any type of coverage for [ ] months. This has been due almost entirely to lack of coverage and not poor weather conditions. Considering the group deployment timing observed lately, it is highly possible that a sixth group could already be under construction in this area. This possibility is to some extent strengthened by the great amount of materials stacked along rail sidings at the complex support facility. Considering the stage of construction of site 26 (the headworks being almost complete) and assuming that the rest of the group is no more than two or three months behind this site, the quantity of material seems far in excess of that which would be required for the fifth group.

#### Zhangiz Tobe

The last two sites in the 'B' group have been completed. Coverage over the 'C' group was poor, but it now seems likely that these sites will take a total of thirteen and one-half to fourteen months for completion.

One new site was added to the 'D' group, and a complex command control center was identified at the transfer point. As at all other Type III-C complex support facilities, a large amount of material is visible along the rail sidings in open storage.

#### Type III-D ICBM Deployment

A total of 24 confirmed, 16 probable, and 3 possible Type III-D sites were newly identified. Seventeen probable, 5 possible, and 4 suspect sites were confirmed. Two possible sites were upgraded to probable, one site dropped, and one regarded to be probably abandoned. Current potential for the Type III-D sites is 450 (44 groups). One hundred and fourteen of the small single silos are now externally complete from the photographic evidence.

#### Type III-D Complexes

#### Svobodnyy

Almost the entire complex was covered by [ ]

TOP SECRET

TOP SECRET

25X1

DDI IMAGERY ANALYSIS STAFF

CIA/PK-71021

and one of [ ] Obliquity, haze, and snow prevented determination of details over the 'L' group, but quality was sufficient to identify two confirmed and three probable new sites, and to upgrade one possible site to probable within this group. Two sites remain to be identified. The 'K' group appears to be progressing normally, although one or two of the sites may be slightly behind schedule. With the addition of one confirmed, one probable, and one possible site, and the dropping of site 44, the 'J' group is now filled out. Coverage in most instances was adequate only for identification. It was possible to establish that none of the 'I' group is yet complete. Since some of these sites started in [ ] a tentative limitation is thus placed, at least with this sampling, upon the minimum time it will require to complete those sites started around the first quarter of [ ]

25X1

Kozelsk

Only five sites in the 'H' group were covered by [ ] Of these, one possible and two probable sites were confirmed, and site 15 was identified as the control for the group. Work on the control bunker has just begun. The last clear search coverage over the eastern half of the complex was in [ ] and over the western half in [ ]

25X1

Kostroma

Two clear [ ] passes and one [ ] pass covered the area of known deployment. Construction status of the sites was not determinable due to snow and low sun angle. However, 4 confirmed, 5 probable, 1 possible, and 2 suspect sites were newly identified, and 2 probable sites were confirmed. The quality was such that it is probable that some sites were imaged but not identifiable.

25X1

The grouping of sites at Kostroma (Figure 8) is only tentative for the sake of convenience. In particular, the location of site 27 and the timing of site 28 suggest that elements of at least three groups are present. There is a further anomaly connected with probable site 21, which may be the control site for the initial group. If so, the large excavation nearby, presumably for a control bunker, is making its appearance unusually late.

TOP SECRET

25X1

**TOP SECRET**

DDI IMAGERY ANALYSIS STAFF

CIA/PIR-71021

Yedrovo

[redacted] with a low sun angle, covered the area of known deployment. Four confirmed and 2 probable sites were newly identified and 4 probable and 2 possible sites were confirmed. Again, the tentative grouping appears to be unsatisfactory and there is no assurance that three groups are not represented, particularly since the surrounding area has not been totally clear since [redacted]

Site 27 was confirmed as the control for the 'K' group. Clearing for the legs of the 'L'-shaped interferometer has been accomplished although construction of the control bunker is not very far advanced.

Drovyannaya

Half of the sites in the 'I' group could be established as being complete. Clouds and haze limited interpretation of the 'J' and 'K' groups although in the 'K' group, one new site was identified and one possible upgraded to probable. The assignment of these sites to a single group is only tentative. The arrangement of the eight known sites suggests that two groups might be present, although the locations could, in this case, be dictated by the nature of the terrain.

Olovyannaya

The 'G' group is now complete. Coverage of the 'F', 'H', 'I', and 'J' groups was not of sufficient quality to determine construction status, although it was possible to fill out the 'I' group with 1 possible, 3 probable, and 2 confirmed sites. The presently inactive status of launch group 'K' has been discussed.

Gladkaya

Part of the complex was covered [redacted] In the 'F' group, site F-7 (12) has again been completed. The status of F-6 (11), the only remaining site of the group which had been re-excavated, could not be determined. The 'G' group was not covered. It should be complete, as it was in stage 9 when last seen on clear photography of [redacted] [redacted] Five sites observed in the 'H' group have definitely been completed. The quality and sparseness of the previous cover of this complex

**TOP SECRET**

TOP SECRET

25X1

CIA/PTR-71021

DDI IMAGERY ANALYSIS STAFF

can be judged by the fact that one of these, site H-9 (31), had not been confirmed previous to this time, and had, in fact, been dropped on the previous coverage [redacted]. Two probable sites in the 'I' group were confirmed, however, haze over the seven sites in the group prevented an accurate determination as to their status. All are in at least stage 9 with a covering of some sort over the silo, and generally show little or no sign of activity in the snow. One site is as yet unidentified in this group, and a possible site remains to be confirmed. Three sites were identified in the 'J' group, which predated the 'I' group in construction. They are in at least stage 9, although quality was not sufficient to determine if they are complete. Two sites remain to be identified in this group and they may be completed before being identified.

Perm

[redacted] covered the 'I' group, revealing the last two sites in the group to be externally complete. Several sites in the 'G' and 'H' groups were observed on

[redacted]

25X1

of the construction table, that the entire group is now complete. None of the 'J' group, which contains three possible and two probable sites, was covered on either mission. There was, however, outstanding coverage of the transfer point and complex support facility--the latter having a relatively large amount of material visible along the rail sidings.

Tatishchevo

A total of ten confirmed and two probable sites were newly identified; five probable sites and the eleventh group were confirmed. The 'A', 'B', and 'C' groups are complete. The 'D' group was identified only, as was most of the 'E' group. All sites in the 'F' group are now in stage 9, as is most of the 'G' group. Site 105 in the latter group has probably been abandoned, the first such to be noted in the Type III-D program. This is presumed from its spacing in relationship to site 137 (about one mile) and the lack of activity. If it has not been abandoned, it would necessarily form part of a new group, for which there is hardly adequate space in this particular area. The 'H' group was, in general, identified only. About half of the sites in the 'I' group are in stage 9. The grouping shown on Figure 14 for 'G', 'H', and 'I' groups, should be considered as tentative, pending evidence of cabling between sites. As it stands, each is now

TOP SECRET

25X1

TOP SECRET

DDI IMAGERY ANALYSIS STAFF

CIA/PIR-71021

filled out, but the relationship of several sites to the proper control is in doubt. The 'J' group was fully covered, but largely uninterpretable. Overall, however, the impression is that this group may be slightly behind a normal construction schedule. Three confirmed and two probable sites were added to the 'K' group, to make a total of 57 confirmed and probable [ ] starts at Tatishchevo. This is approximately 55 percent of the total Type III-D starts at all complexes in [ ]

### Tyuratam Missile Test Center

The new launch site, designated I-7, now consists of three launch silos under construction, each in a U-shaped excavation similar to excavations at Type III-C single silos. The three excavations are in line [ ] with approximately 400 foot spacing between the center and outer two silo corings. The launch site is enclosed by a double fence.

Although launch sites I-2, I-3, and I-6 remain in stage III, activity at I-2 and I-3, incompatible with normal Type III-C sites in this stage of construction, has occurred between [ ]

[ ] A rectilinear excavation has been dug between the silo excavation and the site entrance at both launch sites I-2 and I-3. Also, an excavation approximately the same size as the original one has been dug adjacent to the northwest corner of the silo excavation at I-3. There has been, however, no additional construction activity observed at launch site I-6.

The 'M' group remains dormant in stage III, except at launch site M-1 where a square excavation has been dug about 300 feet west-northwest of the silo excavation and construction of the site access road has extended to the launch site.

### Plesetsk

Deployment of the small single silos at Plesetsk has been expanded to the tenth complex with the identification of one confirmed (site 17) and one possible (Site 18) Type III-D site. Extension of the complex main road in this area--about 20-25 nautical miles east of launch areas 9 and 10--and construction of shorter roads leading from it indicates work will soon be starting on others. Some may have escaped detection on recent coverage due to the low sun angle and semi-darkness. Construction of these sites was first observed in [ ] and can be negated in [ ] Deployment may be very limited at this complex due to the swampy type terrain.

TOP SECRET

TOP SECRET

25X1

DDI IMAGERY ANALYSIS STAFF

CIA/PIR-71021

Several other confirmed or probable launch sites are located in the same general vicinity. They consist of multi-silo configurations, probable soft pads, and possibly one or two other unidentified launch configurations. No similar counterparts have been identified at either of the Tyuratam or Kapustin Yar Ranges, or at any other deployed SSM complex.

REFERENCES

25X1

## DOCUMENTS

X1  
CIA/PIR-71017, [REDACTED], Construction Status of Soviet Single  
Silo ICBM Sites (September - October 1966) (Top Secret [REDACTED])

25X1

## REQUIREMENT

C-RR6-84,138

DDI/IAS PROJECT

30536-7

25X1


TOP SECRET

TOP SECRET

25X1

DDI IMAGERY ANALYSIS STAFF

CIA/PIR-71021



TOP SECRET

25X1

~~TOP SECRET~~

CIA/PTR-71021

**X1**

X1

- REMARKS:

25X1

CIA/PIR-71021

## X

1


REMARKS:

TOP SECRET

25X1

CIA/PIR-71021

DDI IMAGERY ANALYSIS STAFF



TOP SECRET

25X1

DDI IMAGERY ANALYSIS STAFF

CIA/PIR-71021

# DOMBAROVSKIY ICBM COMPLEX

## SITE CONSTRUCTION STATUS

[illegible]

\* Probable site  
\*\* Possible site  
\*\*\* Suspect site  
N Negation  
ID Identification only  
C Completed site  
+ Control site

REMARKS:

TOP SECRET

CIA/PIR-71021

## X1

X

REMARKS: Site X was first seen in Stage 2 on [redacted] and [redacted] was negated on [redacted]

25X1

25X-

DDI IMAGERY ANALYSIS STAFF

CIA/PTR-71021

# DOMBAROVSKIY ICBM COMPLEX

## SITE CONSTRUCTION STATUS

\* Probable site  
\*\* Possible site  
\*\*\* Suspect site  
N Negation  
ID Identification only  
C Completed site  
+ Control site

REMARKS: Sites 28, 29, 30, and 32 were negated on

Site 31 was negated on


TOP SECRET

TOP SECRET

25X1

CIA/PIR-71021

DDI IMAGERY ANALYSIS STAFF



TOP SECRET

25X1

TOP SECRET

DDI IMAGERY ANALYSIS STAFF

CIA/PIR-71021

## DROVYANAYA ICBM COMPLEX

## SITE CONSTRUCTION STATUS

LAUNCH SITE	G1	G2+	G3	G4	G5	G6	G7	G8	G9	G10		X+		
PREVIOUS DESIGNATION														
TDI SITE DESIGNATION	7	8	9	10	11	12	13	14	16	18		41		
MISSION/DATE	CONSTRUCTION STAGE													
												6A		
												ID		

\* Probable site  
 \*\* Possible site  
 \*\*\* Suspect site  
 N Negation  
 ID Identification only  
 C Completed site  
 + Control site

REMARKS:

TOP SECRET

[illegible]

CIA/PIR-71021

## SITE CONSTRUCTION STATUS

**k1**

REMARKS:

5X1

TOP SECRET

25X

DDI IMAGERY ANALYSIS STAFF

CIA/PIR-71021

# DROVYANAYA ICBM COMPLEX

## SITE CONSTRUCTION STATUS

5X1

LAUNCH SITE	I1+	I2	I3	I4	I5	I6	I7	I8	I9	I10				
PREVIOUS DESIGNATION														
TDI SITE DESIGNATION	33	29	31	34	35	32	30	36	40	37				
MISSION/DATE	CONSTRUCTION STAGE													
	ID	C	ID	C	C		ID	C	C	ID				

- \* Probable site
- \*\* Possible site
- \*\*\* Suspect site
- N Negation
- ID Identification only
- C Completed site
- + Control site

REMARKS:

TOP SECRET

25X1

CIA/PIR-71021

## REMARKS:




TOP SECRET

25X1

CIA/PIR-71021

DDI IMAGERY ANALYSIS STAFF



TOP SECRET

25X1

~~TOP SECRET~~

DDI IMAGERY ANALYSIS STAFF

CTA/PTR-71021

# GLADKAYA ICBM COMPLEX

## SITE CONSTRUCTION STATUS

[illegible]

REMARKS:

- \* Probable site  
\*\* Possible site  
\*\*\* Suspect site  
N Negation  
ID Identification only  
C Completed site  
+ Control site

~~TOP SECRET~~

CTA/PTR-71021

## SITE CONSTRUCTION STATUS

X1

REMARKS:

2X

CIA/PIR-71021

## X1

 $x_1$ 

REMARKS:

First


CIA-RDP78T05161A001000010068-4

25X1  
25X1  
25X1

25X1  
25X1

CIA/PIR-71021

## SITE CONSTRUCTION STATUS

\* Probable site  
\*\* Possible site  
\*\* Suspect site  
N Negation  
D Identification only  
C Completed site  
+ Control site

REMARKS:

25X

CIA/PTR-71021

DDI IMAGERY ANALYSIS STAFF

# GLADKAYA ICBM COMPLEX

## SITE CONSTRUCTION STATUS

[illegible]

REMARKS: Launch Sites 54, 55, and 56 are in at least Stage 9. Quality was not good enough to determine if they are complete. Site 54 was first seen on [REDACTED]

CIA-RDP78T05161A001000010068-4


~~TOP SECRET~~

TOP SECRET

25X1

CIA/PIR-71021

DDI IMAGERY ANALYSIS STAFF



TOP SECRET

25X1

CIA/PTR-71021

# IMENI GASTELLO ICBM COMPLEX

## SITE CONSTRUCTION STATUS

## CONSTRUCTION STAGE

REMARKS:

CIA/PIR-71021

**K1**



REMARKS:

CIA/PIR-71021

## SITE CONSTRUCTION STATUS

[illegible]


--	--

TOP SECRET

25X1

CIA/PIR-71021

DDI IMAGERY ANALYSIS STAFF



TOP SECRET

25X1

**TOP SECRET**

DDI IMAGERY ANALYSIS STAFF

CIA/PTR-71021

# KARTALY ICBM COMPLEX

## SITE CONSTRUCTION STATUS

[illegible]

\* Probable site  
\*\* Possible site  
\*\*\* Suspect site  
N Negation  
ID Identification only  
C Completed site  
+ Control site

REMARKS:

~~TOP SECRET~~

DDI IMAGERY ANALYSIS STAFF

CIA/PTR-71021

## SITE CONSTRUCTION STATUS

\* Probable site  
\*\* Possible site  
\*\*\* Suspect site  
N Negation  
ID Identification only  
C Completed site  
+ Control site

REMARKS:

CIA/PIR-71021


Approved For Release 2003/09/10 : CIA-RDP78T05161A001000010068-4

TOP SECRET

TOP SECRET

CIA/PIR-71021

DDI IMAGERY ANALYSIS STAFF



TOP SECRET

25X

25X1

CIA/PIR-71021

[illegible]

\* Probable site  
\*\* Possible site  
\*\*\* Suspect site  
N Negation  
ID Identification only  
C Completed site  
+ Control site

~~TOP SECRET~~

CIA/PIR-71021

## X1

X1

REMARKS: Sites 17 & 18 were first seen on [redacted] and  
negated on [redacted]

25X1  
25X1


TOP SECRET

TOP SECRET

25X1

CIA/PIR-71021

DDI IMAGERY ANALYSIS STAFF



TOP SECRET

25X1

CIA/PIR-71021

**K1**

\*\* Possible site  
 \*\*\* Suspect site  
 N Negation  
 ID Identification only  
 C Completed site  
 + Control site

TOP SECRET  
Approved For Release 2003/09/30 : CIA-RDP78T05161A001000010068-4


TOP SECRET

TOP SECRET

25X1

CIA/PIR-71021

DDI IMAGERY ANALYSIS STAFF



TOP SECRET

25X1

~~TOP SECRET~~

CIA/PIR-71021

## X1

25X1

REMARKS:

TOP SECRET

CIA/PTR-71021

X1

X

REMARKS:

TOP SECRET

CIA/PTR-71021

## X1

25X-

REMARKS:

CIA/PIR-71021

## X1

- \* Probable site
- \*\* Possible site
- \*\*\* Suspect site
- N Negation
- ID Identification only
- C Completed site
- + Control site

REMARKS:

25K1

CIA/PTR-'71021

## X1

25X1

REMARKS:

CIA/PTR-71021

## X1

\* Probable site  
\*\* Possible site  
\*\*\* Suspect site  
N Negation  
ID Identification only  
C Completed site  
+ Control site

TOP SECRET  
Approved For Release 2003/09/30 : CIA-RDP78T05161A001000010068-4

TOP SECRET

CIA/PIR-71021

# OLOVYANNAYA ICBM COMPLEX

## SITE CONSTRUCTION STATUS

[illegible]

REMARKS:

CIA/PTR-71021

## X1


X

REMARKS:

TOP SECRET

CIA/PIR-71021

DDI IMAGERY ANALYSIS STAFF



TOP SECRET

CIA/PTR-71021

[illegible]

REMARKS:

~~TOP SECRET~~

CTA/PIR-71021

## X1

\* Probable site  
\*\* Possible site  
\*\*\* Suspect site  
N Negation  
ID Identification only  
C Completed site  
+ Control site

TOP SECRET  
Approved For Release 2003/09/06 : CIA-RDP78T05161A001000010068-4

TOP SECRET

CIA/ FIN-11021

PERM ICBM COMPLEX

## SITE CONSTRUCTION STATUS

[illegible]

\* Probable site  
\*\* Possible site  
\*\*\* Suspect site  
N Negation  
ID Identification only  
C Completed site  
+ Control site

REMARKS:

TOP SECRET

CIA-RDP78T05161A001000010068-4

CIA/PIR-71021

## X1


X1

REMARKS:

TOP SECRET

CIA/PIR-71021

DDI IMAGERY ANALYSIS STAFF



TOP SECRET




TOP SECRET

25X1

CIA/PIR-71021

DDI IMAGERY ANALYSIS STAFF



TOP SECRET

25X1

CIA-RDP78T05161A001000010068-4

CIA/PIR-71021

# SVOBODNYY ICBM COMPLEX

## SITE CONSTRUCTION STATUS

[illegible]

\* Probable site  
\*\* Possible site  
\*\*\* Suspect site  
N Negation  
ID Identification only  
C Completed site  
+ Control site

REMARKS:

~~TOP SECRET~~

CPA-RDP78T05161A001000010068-4

CIA/PIR-71021

K1

\* Probable site  
\*\* Possible site  
\*\*\* Suspect site  
N Negation  
ID Identification only  
C Completed site  
+ Control site

REMARKS: Site 44 has been dropped.

DDI IMAGERY ANALYSIS STAFF

CIA/PIR-71021

# SVOBODNYY ICBM COMPLEX

## SITE CONSTRUCTION STATUS

[illegible]

REMARKS:

~~TOP SECRET~~

CIA/PTR-71021

# SVOBODNYY ICBM COMPLEX


[illegible]

REMARKS:

TOP SECRET

CIA/PIR-71021

DDI IMAGERY ANALYSIS STAFF



TOP SECRET

25X1

CIA/PIR-71021

## SITE CONSTRUCTION STATUS

\* Probable site  
\*\* Possible site  
\*\*\* Suspect site  
N Negation  
ID Identification only  
C Completed site  
+ Control site

REMARKS:

TOP SECRET

DDI IMAGERY ANALYSIS STAFF

CIA/PTR-71021

# TATISHCHEVO ICBM COMPLEX

## SITE CONSTRUCTION STATUS

[illegible]

\* Probable site  
\*\* Possible site  
\*\*\* Suspect site  
N Negation  
ID Identification only  
C Completed site  
+ Control site

REMARKS:

25X1

## K1

\* Probable site  
\*\* Possible site  
\*\*\* Suspect site  
N Negation  
ID Identification only  
C Completed site  
+ Control site

REMARKS:

DDI IMAGERY ANALYSIS STAFF

CIA/PIR-71021

# TATISHCHEVO ICBM COMPLEX

## SITE CONSTRUCTION STATUS

\* Probable site  
\*\* Possible site  
\*\*\* Suspect site  
N Negation  
ID Identification only  
C Completed site  
+ Control site

REMARKS:

~~TOP SECRET~~

CIA/PIR-71021

**K1**

**K-**

REMARKS:

DDI IMAGERY ANALYSIS STAFF

CIA/PIR-71021

# TATISHCHEVO ICBM COMPLEX

## SITE CONSTRUCTION STATUS

PROBABLY ABANDONED

REMARKS: Sites 131 and 137 were negated on

CIA/PIR-71021

## SITE CONSTRUCTION STATUS

X1

REMARKS:

CIA/PTR-71021

REMARKS: Site 136 was first seen on [ ] and negated on [ ]

CIA/PTR-71021

# K1

K1

REMARKS: Sites 126-129 were negated on

25X1

2X

CIA/PTR-71021

## X1


X1

REMARKS: Sites 124, 125, 132, and 133 were negated on

CIA-RDP78T05161A001000010068-4

25K

25X1



~~TOP SECRET~~

DDI IMAGERY ANALYSIS STAFF

CIA/PIR-71021

# UZHUR ICBM COMPLEX

## SITE CONSTRUCTION STATUS

[illegible]

\* Probable site  
\*\* Possible site  
\*\*\* Suspect site  
N Negation  
ID Identification only  
C Completed site  
+ Control site

REMARKS:

TOP SECRET



CIA/PIR-71021


[illegible]

\* Probable site  
\*\* Possible site  
\*\*\* Suspect site  
N Negation  
ID Identification only  
C Completed site  
+ Control site

TOP SECRET

CIA/PIR-71021

DDI IMAGERY ANALYSIS STAFF



TOP SECRET

25X1

25X1

25K1

CIA/PIR-71021

## X1

X1

REMARKS:

25X1

CIA/PTR-71021


25X1

TOP SECRET

25X1

CIA/PIR-71021

DDI IMAGERY ANALYSIS STAFF



TOP SECRET

25X1

**TOP SECRET**

CIA/PIR-71021

## ZHANGHIZ TOBE ICBM COMPLEX

### SITE CONSTRUCTION STATUS

[illegible]

- \* Probable site  
\*\* Possible site  
\*\*\* Suspect site  
N Negation  
ID Identification only  
C Completed site  
+ Control site

REMARKS:

TOP SECRET

DDI IMAGERY ANALYSIS STAFF

CIA/PIR-71021

## ZHANGHIZ TOBE ICBM COMPLEX

### SITE CONSTRUCTION STATUS

[illegible]

\* Probable site  
\*\* Possible site  
\*\*\* Suspect site  
N Negation  
ID Identification only  
C Completed site  
+ Control site

REMARKS: Site 23 was negated on

CIA/PIR-71021

# TYURATAM MISSILE TEST CENTER

## SITE CONSTRUCTION STATUS

[illegible]

- \* Probable site  
\*\* Possible site  
\*\*\* Suspect site  
N Negation  
ID Identification only  
C Completed site  
+ Control site

REMARKS:

TOP SECRET

DDI IMAGERY ANALYSIS STAFF

CIA/PIR-71021

ALEYSK ICBM COMPLEX

<u>TDI No.</u>	<u>Remarks</u>
1	Confirmed
2	Confirmed
3	Confirmed
4	Abandoned
5	Confirmed
6	Confirmed
7	Confirmed
8	Confirmed
9	Confirmed
10	Confirmed
11	Confirmed
12	Confirmed
13	Confirmed
14	Confirmed
15	Confirmed
16	Confirmed
17	Confirmed
18	Confirmed

TOP SECRET

TOP SECRET

25X1

DDI IMAGERY ANALYSIS STAFF

CIA/PIR-71021

DOMBAROVSKIY ICBM COMPLEX

<u>TDI No.</u>	<u>Remarks</u>
1	Confirmed
2	Confirmed
3	Confirmed
4	Confirmed
5	Dropped
6	Confirmed
7	Confirmed
8	Confirmed
9	Confirmed
10	Confirmed
11	Confirmed
12	Confirmed
13	Confirmed
14	Confirmed
15	Confirmed
16	Confirmed
17	Confirmed
18	Confirmed
19	Confirmed
20	Undetermined Ground Scarring
21	Confirmed
22	Confirmed
23	Confirmed
24	Confirmed
25	Confirmed
26	Confirmed
27	Dropped
28	Confirmed
29	Confirmed
30	Confirmed
31	Confirmed
32	Probable
33	Confirmed

TOP SECRET

25X1

TOP SECRET

DDI IMAGERY ANALYSIS STAFF

CIA/PIR-71021

DROVYANAYA ICBM COMPLEX

<u>TDI No.</u>	<u>Remarks</u>	<u>TDI No.</u>	<u>Remarks</u>
1	Confirmed (Type II-B Site)	35	Confirmed
2	Confirmed (Type III-A Site)	36	Confirmed
3	Confirmed (Type II-D Site)	37	Confirmed
4	Confirmed (Type II-D Site)	38	Confirmed
5	Confirmed (Type III-A Site)	39	Confirmed
6	Confirmed (Type III-A Site)	40	Confirmed
7	Confirmed	41	Confirmed
8	Confirmed	42	Confirmed
9	Confirmed	43	Confirmed
10	Confirmed	44	Confirmed
11	Confirmed	45	Confirmed
12	Confirmed	46	Confirmed
13	Confirmed	47	Confirmed
14	Confirmed	48	Confirmed
15	Confirmed	49	Confirmed
16	Confirmed	50	Confirmed
17	Dropped	51	Confirmed
18	Confirmed	52	Confirmed
19	Confirmed	53	Confirmed
20	Confirmed	54	Confirmed
21	Confirmed	55	Probable
22	Confirmed	56	Probable
23	Confirmed	57	Confirmed
24	Confirmed		
25	Confirmed		
26	Confirmed		
27	Dropped		
28	Confirmed		
29	Confirmed		
30	Confirmed		
31	Confirmed		
32	Confirmed		
33	Confirmed		
34	Confirmed		

TOP SECRET

TOP SECRET

25X1

DDI IMAGERY ANALYSIS STAFF

CIA/PIR-71021

GLADKAYA ICBM COMPLEX

<u>TDI No.</u>	<u>Remarks</u>	<u>TDI No.</u>	<u>Remarks</u>
1	Abandoned	37	Dropped
2	Confirmed (Type II-D Site)	38	Probable
3	Confirmed (Type II-D Site)	39	Confirmed
4	Abandoned	40	Confirmed
5	Confirmed (Type III-A Site)	41	Confirmed
6	Abandoned	42	Confirmed
7	Confirmed	43	Confirmed
8	Confirmed	44	Confirmed
9	Confirmed	45	Confirmed
10	Confirmed	46	Agricultural Activity
11	Confirmed	47	Confirmed
12	Confirmed	48	Confirmed
13	Dropped	49	Confirmed
14	Confirmed	50	Confirmed
15	Confirmed	51	Confirmed
16	Confirmed	52	Confirmed
17	Confirmed	53	Confirmed
18	Confirmed	54	Confirmed
19	Confirmed	55	Confirmed
20	Confirmed	56	Equates to 36 in OAK
21	Confirmed	56	Reassigned to Confirmed Site at 56-23-40N 92-32-20E
22	Confirmed	57	Suspect Site
23	Confirmed	58	Possible
24	Confirmed	59	Confirmed
25	Confirmed	60	Suspect Site
26	Confirmed	61	Equates to 31
27	Confirmed		
28	Confirmed		
29	Confirmed		
30	Confirmed		
31	Confirmed		
32	Dropped		
33	Confirmed		
34	Confirmed		
35	Confirmed		
36	Confirmed		

25X1

TOP SECRET

25X1

TOP SECRET

DDI IMAGERY ANALYSIS STAFF

CIA/PIR-71021

IMENI GASTELLO ICBM COMPLEX

<u>TDI No.</u>	<u>Remarks</u>
1	Confirmed
2	Confirmed
3	Confirmed
4	Confirmed
5	Confirmed
6	Confirmed
7	Confirmed
8	Confirmed
9	Confirmed
10	Confirmed
11	Confirmed
12	Confirmed
13	Confirmed
14	Confirmed
15	Confirmed
16	Confirmed
17	Confirmed
18	Confirmed
19	Confirmed
20	Confirmed
21	Confirmed
22	Confirmed
23	Probable
24	Confirmed

TOP SECRET

~~TOP SECRET~~

25X1

DDI IMAGERY ANALYSIS STAFF

CIA/PIR-71021

KARTALY ICBM COMPLEX

<u>TDI No.</u>	<u>Remarks</u>
1	Confirmed
2	Confirmed
3	Confirmed
4	Confirmed
5	Confirmed
6	Confirmed
7	Confirmed
8	Confirmed
9	Dropped
10	Confirmed
11	Confirmed
12	Confirmed
13	Confirmed
14	Confirmed
15	Confirmed
16	Dropped
17	Dropped
18	Confirmed
19	Confirmed
20	Confirmed
21	Confirmed
22	Agricultural Activity
23	Probable Agricultural Activity
24	Confirmed
25	Confirmed
26	Confirmed
27	Confirmed
28	Confirmed
29	Confirmed
30	Confirmed

~~TOP SECRET~~

25X1

TOP SECRET

DDI IMAGERY ANALYSIS STAFF

CIA/PIR-71021

KOSTROMA ICBM COMPLEX

<u>TDI No.</u>	<u>Remarks</u>
1	Confirmed (Type II-B Site)
2	Confirmed (Type II-B Site)
3	Confirmed (Type II-B Site)
4	Confirmed (Type II-B Site)
5	Confirmed (Type III-A Site)
6	Confirmed (Type II-D Site)
7	Confirmed (Type II-D Site)
8	Abandoned
9	Confirmed
10	Confirmed
11	Dropped
12	Confirmed
13	Probable
14	Confirmed
15	Confirmed
16	Possible
17	Confirmed
18	Confirmed
19	Suspect Site
20	Suspect Site
21	Probable
22	Probable
23	Confirmed
24	Possible
25	Probable
26	Probable
27	Probable
28	Confirmed

TOP SECRET

TOP SECRET

25X1

DDI IMAGERY ANALYSIS STAFF

CIA/PIR-71021

KOZELSK ICBM COMPLEX

<u>TDI No.</u>	<u>Remarks</u>
1	Abandoned
2	Confirmed (Type II-C Site)
3	Confirmed (Type II-C Site)
4	Confirmed (Type II-C Site)
5	Confirmed (Type III-B Site)
6	Confirmed (Type III-B Site)
7	Confirmed
8	Confirmed
9	Confirmed
10	Confirmed
11	Confirmed
12	Confirmed
13	A Small Arms Range
14	Undetermined Ground Scarring
15	Confirmed
16	Confirmed
17	Confirmed
18	Confirmed
19	Confirmed
20	Confirmed
21	Probable
22	Confirmed
23	Undetermined Ground Scarring
24	Logging Activity
25	Possible
26	Possible
27	Probable Agricultural Activity
28	Confirmed
29	Confirmed
30	Confirmed
31	Undetermined Ground Scarring

TOP SECRET

25X1

TOP SECRET

DDI IMAGERY ANALYSIS STAFF

CIA/PIR-71021

OLOVYANNAYA ICBM COMPLEX

<u>TDI No.</u>	<u>Remarks</u>	<u>TDI No.</u>	<u>Remarks</u>
1	Confirmed (Type III-A Site)	37	Confirmed
2	Confirmed (Type III-A Site)	38	Confirmed
3	Confirmed (Type III-A Site)	39	Confirmed
4	Confirmed	40	Confirmed
5	Confirmed	41	Confirmed
6	Confirmed	42	Confirmed
7	Confirmed	43	Confirmed
8	Confirmed	44	Confirmed
9	Confirmed	45	Confirmed
10	Confirmed	46	Confirmed
11	Confirmed	47	Confirmed
12	Confirmed	48	Confirmed
13	Confirmed	49	Confirmed
14	Confirmed	50	Confirmed
15	Confirmed	51	Confirmed
16	Confirmed	52	Confirmed
17	Confirmed	53	Dropped
18	Confirmed	54	Dropped
19	Confirmed	55	Confirmed
20	Confirmed	56	Confirmed
21	Confirmed	57	Confirmed
22	Confirmed	58	Confirmed
23	Confirmed	59	Confirmed
24	Confirmed	60	Confirmed
25	Confirmed	61	Confirmed
26	Confirmed	62	Confirmed
27	Confirmed	63	Confirmed
28	Confirmed	64	Confirmed
29	Confirmed	65	Confirmed
30	Confirmed	66	Confirmed
31	Confirmed	67	Confirmed
32	Confirmed	68	Confirmed
33	Confirmed	69	Confirmed
34	Confirmed	70	Confirmed
35	Confirmed	71	Confirmed
36	Confirmed	72	Confirmed
		73	Confirmed
		74	Confirmed
		75	Confirmed
		76	Confirmed

TOP SECRET

TOP SECRET

25X1

DDI IMAGERY ANALYSIS STAFF

CIA/PIR-71021

OLOVYANNAYA ICBM COMPLEX

<u>TDI No.</u>	<u>Remarks</u>
77	Confirmed
78	Confirmed
79	Confirmed
80	Confirmed
81	Probable
82	Possible
83	Probable
84	Probable
85	Confirmed
86	Confirmed

TOP SECRET

25X1

TOP SECRET

DDI IMAGERY ANALYSIS STAFF

CIA/PIR-71021

PERM ICBM COMPLEX

<u>TDI NO.</u>	<u>Remarks</u>	<u>TDI No.</u>	<u>Remarks</u>
1	Confirmed (Type II-B Site)	34	Confirmed
2	Confirmed (Type II-B Site)	35	Confirmed
3	Confirmed (Type II-B Site)	36	Confirmed
4	Confirmed (Type III-A Site)	37	Dropped
5	Confirmed (Type II-D Site)	38	Confirmed
6	Confirmed (Type II-D Site)	39	Confirmed
7	Confirmed	40	Confirmed
8	Confirmed	41	Confirmed
9	Dropped	42	Confirmed
10	Confirmed	43	Confirmed
11	Confirmed	44	Dropped
12	Confirmed	45	Confirmed
13	Confirmed	46	Confirmed
14	Dropped	47	Confirmed
15	Confirmed	48	Possible
16	Confirmed	49	Confirmed
17	Confirmed	50	Undetermined Ground Scarring
18	Confirmed	51	Confirmed
19	Confirmed	52	Probable
20	Confirmed	53	Undetermined Ground Scarring
21	Dropped	54	Undetermined Ground Scarring
22	Confirmed	55	Undetermined Ground Scarring
23	Confirmed	56	Undetermined Ground Scarring
24	Dropped	57	Probable
25	Confirmed	58	Possible
26	Dropped	59	Confirmed
27	Dropped	60	Confirmed
28	Dropped	61	Possible
29	Confirmed		
30	Confirmed		
31	Confirmed		
32	Confirmed		
33	Confirmed		

TOP SECRET

TOP SECRET

25X1

DDI IMAGERY ANALYSIS STAFF

CIA/PIR-71021

SVOBODNYY ICBM COMPLEX

<u>TDI No.</u>	<u>Remarks</u>	<u>TDI No.</u>	<u>Remarks</u>
1	Confirmed (Type II-B Site)	32	Confirmed
2	Confirmed (Type II-B Site)	33	Equates to Site 19
3	Confirmed (Type II-B Site)	34	Confirmed
4	Confirmed (Type II-D Site)	35	Dropped
5	Confirmed (Type II-D Site)	36	Confirmed
6	Confirmed (Type II-D Site)	37	Confirmed
7	Confirmed (Type III-A Site)	38	Confirmed
8	Confirmed (Type II-D Site)	39	Borrow Pit
9	Confirmed	40	Confirmed
10	Confirmed	41	Confirmed
11	Confirmed	42	Confirmed
12	Confirmed	43	Confirmed
13	Equates to Site 10	44	Possible Logging Activity
14	Confirmed	45	Probable
15	Confirmed	46	Possible
16	Confirmed	47	Probable
17	Confirmed	48	Undetermined Ground Scarring
18	Confirmed	49	Probable
19	Confirmed	50	Probable
20	Dropped	51	Confirmed
21	Confirmed	52	Confirmed
22	Confirmed	53	Confirmed
23	Confirmed	54	Probable
24	Confirmed		
25	Confirmed		
26	Confirmed		
27	Confirmed		
28	Borrow Pit		
29	Confirmed		
30	Confirmed		
31	Confirmed		

TOP SECRET

25X1

~~TOP SECRET~~

DDI IMAGERY ANALYSIS STAFF

CIA/PIR-71021

TATISHCHEVO ICBM COMPLEX

<u>TDI No.</u>	<u>Remarks</u>	<u>TDI No.</u>	<u>Remarks</u>
1	Confirmed	42	Confirmed
2	Confirmed	43	Dropped
3	Confirmed	44	Equates to Site 56
4	Dropped	45	Confirmed
5	Confirmed	46	Dropped
6	Confirmed	47	Confirmed
7	Confirmed	48	Dropped
8	Confirmed	49	Dropped
9	Confirmed	50	Dropped
10	Confirmed	51	Confirmed
11	Confirmed	52	Agricultural Activity
12	Confirmed	53	Dropped
13	Confirmed	54	Confirmed
14	Confirmed	55	Equates to Site 37
15	Confirmed	56	Confirmed
16	Confirmed	57	Confirmed
17	Confirmed	58	Confirmed
18	Dropped	59	Confirmed
19	Confirmed	60	Agricultural Activity
20	Confirmed	61	Confirmed
21	Confirmed	62	Confirmed
22	Confirmed	63	Confirmed
23	Dropped	64	Agricultural Activity
24	Confirmed	65	Probable
25	Confirmed	66	Confirmed
26	Confirmed	67	Confirmed
27	Confirmed	68	Agricultural Activity
28	Confirmed	69	Agricultural Activity
29	Confirmed	70	Dropped
30	Confirmed	71	Confirmed
31	Dropped	72	Confirmed
32	Confirmed	73	Confirmed
33	Dropped	74	Confirmed
34	Dropped	75	Confirmed
35	Confirmed	76	Confirmed
36	Confirmed	77	Confirmed
37	Confirmed	78	Agricultural Activity
38	Confirmed	79	Agricultural Activity
39	Confirmed	80	Confirmed
40	Confirmed	81	Confirmed
41	Confirmed		

~~TOP SECRET~~

**TOP SECRET**

25X1

DDI IMAGERY ANALYSIS STAFF

CIA/PIR-71021

TATISHCHEVO ICBM COMPLEX

<u>TDI No.</u>	<u>Remarks</u>	<u>TDI No.</u>	<u>Remarks</u>
82	Confirmed	121	Confirmed
83	Confirmed	122	Confirmed
84	Confirmed	123	Confirmed
85	Confirmed	124	Confirmed
86	Confirmed	125	Confirmed
87	Agricultural Activity	126	Confirmed
88	Confirmed	127	Confirmed
89	Confirmed	128	Confirmed
90	Confirmed	129	Confirmed
91	Confirmed	130	Suspect Site
92	Confirmed	131	Confirmed
93	Confirmed	132	Probable
94	Confirmed	133	Confirmed
95	Confirmed	134	Probable
96	Confirmed	135	Suspect Site
97	Confirmed	136	Confirmed
98	Confirmed	137	Confirmed
99	Confirmed		
100	Confirmed		
101	Confirmed		
102	Confirmed		
103	Confirmed		
104	Confirmed		
105	Prob. Abandoned		
106	Confirmed		
107	Agricultural Activity		
108	Confirmed		
109	Confirmed		
110	Confirmed		
111	Confirmed		
112	Confirmed		
113	Dropped		
114	Agricultural Activity		
115	Confirmed		
116	Suspect Site		
117	Confirmed		
118	Confirmed		
119	Confirmed		
120	Confirmed		

**TOP SECRET**

25X1

TOP SECRET

DDI IMAGERY ANALYSIS STAFF

CIA/PIR-71021

UZHUR ICBM COMPLEX

<u>TDI No.</u>	<u>Remarks</u>
1	Confirmed
2	Confirmed
3	Confirmed
4	Confirmed
5	Confirmed
6	Confirmed
7	Confirmed
8	Confirmed
9	Confirmed
10	Confirmed
11	Confirmed
12	Confirmed
13	Confirmed
14	Confirmed
15	Confirmed
16	Confirmed
17	Confirmed
18	Confirmed
19	Confirmed
20	Confirmed
21	Confirmed
22	Confirmed
23	Confirmed
24	Confirmed
25	Confirmed
26	Confirmed

TOP SECRET

TOP SECRET

25X1

DDI IMAGERY ANALYSIS STAFF

CIA/PIR-71021

YEDROVO ICBM COMPLEX

<u>TDI No.</u>	<u>Remarks</u>	<u>TDI No.</u>	<u>Remarks</u>
1	Confirmed (Type II-B Site)	32	Confirmed
2	Confirmed (Type II-B Site)	33	Confirmed
3	Confirmed (Type III-A Site)	34	Probable
4	Confirmed (Type II-D Site)	35	Confirmed
5	Confirmed (Type II-D Site)		
6	Confirmed (Type II-D Site)		
7	Confirmed (Type II-D Site)		
8	Confirmed (Type III-A Site)		
9	Abandoned		
10	Confirmed		
11	Confirmed		
12	Confirmed		
13	Confirmed		
14	Confirmed		
15	Confirmed		
16	Confirmed		
17	Dropped		
18	Dropped		
19	Dropped		
20	Confirmed		
21	Dropped		
22	Logging Activity		
23	Confirmed		
24	Confirmed		
25	Confirmed		
26	Equates to Site 20		
27	Confirmed		
28	Confirmed		
29	Track Activity		
30	Confirmed		
31	Probable		

TOP SECRET

25X

X1

TOP SECRET

2X1

DDI IMAGERY ANALYSIS STAFF

CIA/PIR-71021

ZHANGIZ TOBE ICBM COMPLEX

<u>TDI No.</u>	<u>Remarks</u>
1	Confirmed
2	Confirmed
3	Confirmed
4	Confirmed
5	Confirmed
6	Confirmed
7	Confirmed
8	Confirmed
9	Confirmed
10	Confirmed
11	Confirmed
12	Confirmed
13	Confirmed
14	Confirmed
15	Confirmed
16	Confirmed
17	Confirmed
18	Confirmed
19	Confirmed
20	Confirmed
21	Confirmed
22	Confirmed
23	Confirmed

25X1

TOP SECRET

**TOP SECRET**

**TOP SECRET**