

~~SECRET~~~~CONFIDENTIAL~~APPENDIX IBASIC INTELLIGENCE SCHEDULE1. Tentative Publication Dates for Completion of JANIS Program.a. Chapters.

<u>Title</u>	<u>Publication Date</u>
JANIS 40, Chapter V	14 July 1948
JANIS 40, Chapter III	20 August 1948
JANIS 40, Chapter X	1 September 1948
JANIS 40, Chapter IX	20 September 1948
JANIS 40, Chapter VI	27 September 1948
JANIS 40, Chapter II	18 October 1948
JANIS 40, Chapter VII	1 November 1948
JANIS 40, Chapter IV	8 November 1948
JANIS 40, Chapter VIII	22 November 1948
JANIS 40, Chapter I	29 November 1948
JANIS 40, Chapter XIII	20 December 1948
JANIS 41, Chapter VI	6 August 1948
JANIS 41, Chapter V	26 July 1948
JANIS 41, Chapter III	27 August 1948
JANIS 41, Chapter IV	13 September 1948
JANIS 41, Chapter XI	25 October 1948
JANIS 41, Chapter X	1 November 1948
JANIS 41, Chapter VII	29 November 1948
JANIS 41, Chapter VIII	6 December 1948
JANIS 41, Chapter II	6 December 1948
JANIS 41, Chapter IX	1 January 1949
JANIS 41, Chapter I	1 January 1949
JANIS 41, Chapter XIII	1 January 1949
JANIS 71, Chapter VIII	6 September 1948
JANIS 71, Chapter VII	13 September 1948
JANIS 71, Chapter I	4 October 1948
JANIS 71, Chapter II	4 October 1948
JANIS 71, Chapter XIII	25 October 1948
JANIS 312, Chapter IX	6 July 1948
JANIS 312, Chapter II	26 July 1948
JANIS 312, Chapter XIII	20 August 1948
JANIS 312, Chapter VII	30 July 1948

b. Volume 2, Plans Pouch.

JANIS 71, Volume 2 (Plans Pouch)	25 October 1948
JANIS 40, Volume 2 (Plans Pouch)	18 November 1948
JANIS 41, Volume 2 (Plans Pouch)	1 January 1949

2. NIS - Turkey (Tentative) will be completed during this quarter.

~~SECRET~~~~CONFIDENTIAL~~

~~SECRET~~

CONFIDENTIAL

3. Work has been started on Chapter II and Chapter IX on NIS Studies, but has not progressed to a point where a production schedule can be drawn up.

4. Preliminary base maps and gazetteers for the National Intelligence Studies to be completed during the quarter are as follows:

<u>NIS NO.</u>	<u>Deadline for Preliminary Base Maps</u>	<u>Status of Preliminary Gazetteer</u>
65	Completed	Basic research initiated
67	Completed	Will be initiated
17	Completed	Gazetteer in preparation
26-III	Completed	Gazetteer in compilation
28	2 July 1948	Gazetteer in preparation
29	2 July 1948	Gazetteer complete
30	2 July 1948	Gazetteer complete
31	2 July 1948	Gazetteer Complete
26-II	6 July 1948	Gazetteer in compilation
39-I (40)	15 July 1948	Gazetteer complete
8	20 July 1948	Gazetteer in preparation
9	20 July 1948	Gazetteer in preparation
26-IV	15 August 1948	Gazetteer in compilation
32	15 August 1948	Gazetteer in preparation
39-III	1 September 1948	Will be initiated
10, 11	15 September 1948	Will be initiated

A number of additional base maps and gazetteers will be undertaken during the quarter but in view of the early establishment of an NIS Production Schedule, the actual plans for the quarter are indeterminate at this time.

CONFIDENTIAL

~~SECRET~~