

<div>SECRET</div> <div>CONFIDENTIAL</div> <div>UNCLASSIFIED</div>			CONTRACT NO.		TASK, NO.	
CONTRACT INSPECTION REPORT					25X1	
TO:  CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL			DATE 16 August 1966			
			INSPECTION REPORT NO. (If final, so state) 8			
			ESTIMATED COMPLETION DATE 30 March 1967			
NAME OF CONTRACTOR  Corning Glass Works						
TYPE OF COMMODITY OR SERVICE  Improved Rear-Projection Screen						
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF, IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 42%						
PER CENT OF FUNDS EXPENDED - 29% (10 June 1966)						
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)						
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)						
INCENTIVES						
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY			NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR						
1. <input type="checkbox"/> OUTSTANDING      3. <input checked="" type="checkbox"/> ABOVE AVERAGE      5. <input type="checkbox"/> BELOW AVERAGE      7. <input type="checkbox"/> UNSATISFACTORY						
2. <input type="checkbox"/> EXCELLENT      4. <input type="checkbox"/> AVERAGE      6. <input type="checkbox"/> BARELY ADEQUATE						
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.						
RECOMMENDED ACTION						
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE						
<input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)						
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:						
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY	
PROTOTYPES			MANUALS			
DRAWINGS AND SPECIFICATIONS			FINAL REPORT			
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING			
			OTHER GOVERNMENT PROPERTY			
DATE OF LAST CONTACT WITH CONTRACTOR 15 August 1966						
SI			DIVISION P & D S			
IN			25X1			

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

1. Progress Report Number 11 has been received.
2. The Progress under this contract has been satisfactory. The latest progress reports indicate that material testing and evaluation is well underway. An inspection visit is planned for late August 1966.
3. In a Speed Letter to the contracting administrator, dated 5 August 1966, the Technical Monitor recommended that approval be given to the contractor's request for a time extension (contractor's letter dated 29 July 1966). This extension will involve only time because the rate of expenditure will be slower than originally anticipated. Neither the scope of work or the level of expenditure will change.

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET