

- In early December 1954, VEB Funkwerk Koepenick comp eted the production of 40 sound spectrometers, 20 impulse oscillographs OG 2-7, and 20 impulse generators IS 1-4. These instruments were to be delivered to the USSR before the end of 1954 according to the terms of an export contract concluded between the Soviet Trade Delegation and the Funkwerk. The instruments were being tested in November 1954. Since every instrument needs a test period of about 200 hours, delivery could not be made in 1954.
- The Soviet Trade Delegation, after learning that the delivery would be delayed, protested strongly to the management of Funkwerk Koepenick and intimatednegligence or even sabotage. As a result, the management of the Funkwerk ordered all development offices concerned with the development and testing of the devices to work two shifts per day instead of one, as they had been doing. They were also ratified that completion of the Soviet order had first priority; work on other development tasks was to be deferred in order to release development personnel for work on the Soviet devices. Nevertheless, the Funkwerk would not be able to make the delivery until early in 1955.

25X1

	CLASSIFICATION			SECRET						
IAVY	2	NSRB	П	DISTRI	BUTION	\top			<u> </u>	
IR	<i>ii</i> x	FB1			T	10	RR EO	Y		

STATE

lui