

25X1

CLASSIFICATION

~~SECRET~~  
NOFORNCOUNTRY East Germany

REPORT

TOPIC Wolfsbehringen Airfield

25X1

EVALUATION

PLACE OBTAINED

25X1

DATE OF CONTENT

25X1

DATE OBTAINED

- DATE PREPARED 15 March 1955

REFERENCES

PAGES 1 ENCLOSURES (NO. & TYPE)

REMARKS

This is UNEVALUATED Information

25X1

1. During January 1955, construction work at Wolfsbehringen airfield, because of the weather was not resumed. Of the local workers, an emergency detail had been organized at the construction site, while the non-local workers were given home leave with 60 percent pay until work could be resumed. It was not expected that work would begin until 14 days after the end of the frost period.
2. An initial investigation had been started against the construction supervisor and the business manager who had recognized overtime work without being fully authorized. Overtime work was permitted only in emergency cases and with special permission. Some of the overtime hours worked during the unloading operations of incoming construction material had not been approved so far by the Bauunion Sued. It appeared possible that the law proceedings would be started against the two men responsible.

25X1

CLASSIFICATION

~~SECRET~~  
NOFORN

DISTRIBUTION

WASH 2 COM 5 USAREUR 1 USAFE 4 NAVY 2

ORI 55/8