

TMS-2 MASS STORAGE SYSTEM

REDWOOD CITY PRESHIPMENT ACCEPTANCE TEST

DISCUSSION ITEMS

I. Not Ready for Formal PSAT

- a. Motivated hardware/software team.
- b. Ampex/Agency joint assessment of software progress/status.
- c. Establish PSAT test ground rules.

II. Test Schedule

- a. Formal testing begins Wednesday, 11-19, through Friday, 11-21, and Sunday, 11-23, through Wednesday, 11-26, with the following schedule:
 - i. If initial test operations are successful, testing will be run on the day shift commencing 9 a.m. through completion not later than 7 p.m.
 - ii. Dedicated host testing Friday, 11-21, 11 a.m. to 1 p.m.
 - iii. Dedicated host testing Sunday, 11-23, 2 p.m. to 7 p.m.
 - iv. Dedicated host testing Sunday, 11-23, 11 p.m. to 2 a.m., 11-24.
- b. If regular first shift activity does not yield sufficient test time, we will reschedule tests to second and third shifts as necessary to complete testing during the allocated test period. A schedule for the following day will be established at 4 p.m. each day in conjunction with the customer and ACCC operations personnel.

III. Test Plan/Procedure Agreement

- a. Primary tests - 10-21-75 Plan Twenty(20) Job Streams updated through 11-17-75.
- b. Secondary tests - biggie 1 through biggie 4.

TMS-2 Mass Storage System
Redwood City Preshipment Acceptance Test
Discussion Items

IV. Ampex/Agency Jointly Run Tests

- a. HASP or OS/MVT. *only*
- b. Operations protocol.

TSS up for all testing

V. Test Runs

- a. Advance review. *→ general 5 minutes*
- b. Pass/fail criteria.
- c. Sign-off sheet/documentation.
- d. Debug/fix plans.
- e. Retest versus restart.

VI. Ampex Concerns

- a. Test dependency.
- b. Individual Release 1 features combined have final release implications.
- c. Relative test time disk allocation/host/TBM.

WMS/fp

11-18-75

procedures - about guiding the data (disk - TMS -)