

CONFIDENTIAL

CHIVE/C-77-66
4 April 1966

25X1A

MEMORANDUM FOR: Program Design Group

SUBJECT : EDP System Implementation Schedule

1. Three months of prodigious effort have been spent on system design (an unnumbered task). As a result it is now possible to fully recognize the scope and complexity of the system. Thus we are in a position to assign people to task areas and project meaningful implementation dates. This last task (also unnumbered) has been accomplished.

25X1A 2. A schedule has been discussed with and approved by [redacted] D/CTF. The attached list of dates and events will be used by the System Design Group, COG, and others to coordinate their own training schedules and also plan for levels of computer support. Since these groups represent a large number of people, it is imperative that we adhere to our delivery dates. I feel the times shown are realistic and are based on the assumption that each programmer will have access to the computer twice daily.

25X1A 3. The schedule is meant to reflect only those dates which are important to external groups. More detailed internal schedules will be developed by [redacted]

25X1A

[redacted]
Chief
Program Design Group

25X1A

PWB:kjl

Attachment: A/S

CONFIDENTIAL

GROUP 1
Excluded from automatic
downgrading and
declassification

CONFIDENTIAL

Approved For Release 2004/12/22 : CIA-RDP80B01139A000600180022-5

EDP System Implementation Schedule

1. 3 June 1966

- o All CHIVE languages will be completely defined and documentation of the syntactic and semantic specification completed.

2. 1 July 1966

- o Functional specification of the entire system fully documented.

3. 1 January 1967

- o File analysts can begin training in system procedures.

4. 1 February 1967

- o All problem format definitions will be acceptable to I.P.
- o All item level validation and conversion will be supported.
- o All FM operations for all types of file definition will be supported.
- o Audit and Error procedures fully implemented.
- o All FM addressing notations will be available.
- o At best, minimal output and retrieval support.
 - o Only tape operations will be supported.
 - o No "Bypass" operations will be available.
 - o No File Protect/Back-up function.
 - o Definitions will be available in "table" form only.
- o No system supported security procedures.
- o No CHIVE monitor control over batching.
- o No "operations" support.

CONFIDENTIAL

Approved For Release 2004/12/22 : CIA-RDP80B01139A000600180022-5

CONFIDENTIAL

Approved For Release 2004/12/22 : CIA-RDP80B01139A000600180022-5

-2-

- o No On-Line operation.
- o No file level operations in I.P.
- o No Basic Maintenance CL

5. 1 July 1967

- o Tape and DASD's will be supported.
- o Inter-file logic will be available.
- o At best a minimal capability in the area of On-Line data display.
- o All functions stated as not available in February will be fully supported.

CONFIDENTIAL

Approved For Release 2004/12/22 : CIA-RDP80B01139A000600180022-5

CONFIDENTIAL

CHIVE/C-77-66

4 April 1966

MEMORANDUM FOR: Program Design Group

SUBJECT : EDP System Implementation Schedule

1. Three months of prodigious effort have been spent on system design (an unnumbered task). As a result it is now possible to fully recognize the scope and complexity of the system. Thus we are in a position to assign people to task areas and project meaningful implementation dates. This last task (also unnumbered) has been accomplished.

25X1A 2. A schedule has been discussed with and approved by [] D/CTF. The attached list of dates and events will be used by the System Design Group, COG, and others to coordinate their own training schedules and also plan for levels of computer support. Since these groups represent a large number of people, it is imperative that we adhere to our delivery dates. I feel the times shown are realistic and are based on the assumption that each programmer will have access to the computer twice daily.

25X1A 3. The schedule is meant to reflect only those dates which are important to external groups. More detailed internal schedules will be developed by []

25X1A

25X1A

Chief

Program Design Group

PWB:kjl

Attachment: A/S

CONFIDENTIAL

CONFIDENTIAL

EDP System Implementation Schedule

1. 3 June 1966
 - o All CHIVE languages will be completely defined and documentation of the syntactic and semantic specification completed.
2. 1 July 1966
 - o Functional specification of the entire system fully documented.
3. 1 January 1967
 - o File analysts can begin training in system procedures.
4. 1 February 1967
 - o All problem format definitions will be acceptable to I.P.
 - o All item level validation and conversion will be supported.
 - o All FM operations for all types of file definition will be supported.
 - o Audit and Error procedures fully implemented.
 - o All FM addressing notations will be available.
 - o At best, minimal output and retrieval support.
 - o Only tape operations will be supported.
 - o No "Bypass" operations will be available.
 - o No File Protect/Back-up function.
 - o Definitions will be available in "table" form only.
 - o No system supported security procedures.
 - o No CHIVE monitor control over batching.
 - o No "operations" support.

CONFIDENTIAL

CONFIDENTIAL

Approved For Release 2004/12/22 : CIA-RDP80B01139A000600180022-5

-2-

- o No On-Line operation.
- o No file level operations in I.P.
- o No Basic Maintenance CL

5. 1 July 1967

- o Tape and DASD's will be supported.
- o Inter-file logic will be available.
- o At best a minimal capability in the area of On-Line data display.
- o All functions stated as not available in February will be fully supported.

CONFIDENTIAL

Approved For Release 2004/12/22 : CIA-RDP80B01139A000600180022-5