

SECRET

CMCC Doc.No. 151x5.1195

Copy 1 of 2

Page 1 of 1

July 28, 1958

D PS 2914
1 1

Dear Dan:

Enclosed are the monthly delivery status reports and project fund status reports. The delivery status reports cover Systems 1, 3 and 4 and data reduction equipment as of June 29, 1958. The project fund status covers Contract A-101, A-102 and A-103 as of May 30, 1958.

The last B unit has been retained for additional laboratory tests.

Spares and support equipment are being rapidly shipped, but a few items are causing additional delay. These delayed items consist of less than 5% of the spares requirements.


System 3 test sets have been moved further ahead for lack of available test time.

Problems beyond our control at the flight test facility have caused System 4, Serial 104, to be slightly delayed. Additional delay at the facility may cause later systems to be delayed as well.

Delivery schedule of the Data Reduction Equipment A, B1, B2, C and E racks has been slightly delayed for lack of available test time. The F rack difficulties have not been resolved, and so a firm schedule is not possible.

The Contract A-101 cost report includes funding as of Amendment No. 15, of which we have expended 94.8%.

Sincerely,


Sid

DOCUMENT NO. _____
NO CHANGE IN CLASS. ☒
IN RECLASSIFIED
CLASSIFIED BY: TS 3 7
DATE: 2011
16/11/21 25X1 004540

Enclosures:

- Project Fund Status - A-101, A-102
and A-103 (2 copies each)
- Contract A-101 Cost Report (2 copies)
- Project A-101 Production Report (CMCC 221x5.7a)
(copies 9a, b and c)

SECRET

This document contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18 U.S.C., Sections 793 and 794. Its transmission or the revelation of its contents in any manner to an unauthorized person is prohibited by law.