

THE RAMO - WOOLDRIDGE CORPORATION
COMMUNICATIONS DIVISION

25X1

INTEROFFICE CORRESPONDENCE

TO:

CC:

DATE: April 14, 1958

25X1

SUBJECT

Customer A Requirements

FROM:

The following is a list of contract requirements owed Customer A.
The estimated date of completion is based on the best available information
as of this date.

Item and Remarks

Estimated date of
Completion

System 1 & 3

6 Items of S. L. O. E.

June 30, 1958

System 4

(2) FAK, (1) Depot

Spares and (2) S. L. O. E.

Sept. 30, 1958

Release has been made

of (1) FAK and (1) S. L. O. E. only.

Data Reduction Equipment

E Rack - Serial #1 Prototype

Shipped 4-4-57

Returned for repair and
retrofit. Return Jun 1, 58

Serial #2 & 3

Shipped 3-1-58

Serial #4

Cancelled (?)

F Rack - Serial #1 thru 6

May 1 thru 30, 1958

Depending on modification

M Rack - Serial #4

April 30, 1958

Spares - A Rack

3 Items per List YA

June 30, 1958

Spares - C Rack

3 Items per List YC

June 30, 1958

Spares - E Rack

Not defined

Sept. 30, 1958

Spares - F Rack

2 Items per List YF

June 30, 1958

1 Complete List YF

June 30, 1958

DOCUMENT ID.

NO CHANGE IN CLASS. X

CLASSIFICATION

CLASSIFICATION

CLASSIFICATION

CLASSIFICATION

CLASSIFICATION

CLASSIFICATION

Customer A. Requirements

2

April 14, 1958

Item and Remarks	Estimated Date of Completion
Spares - Depot Spares	
26 Items per List Y	July 30, 1958
Spares - G, H, J & K Racks	
Complete Lists (partials shipped)	Sept. 30, 1958
Spares- M & N Racks	
Not defined	Sept. 30, 1958
Spares - Depot Spares	
Complete Lists	Sept. 30, 1958
System 6	
Serial #1, 2, & 3	Shipped
Serial #4 & 5	April 30, 1958
(2) FAK, (1) Depot Spares	
(2) S. L. O. E.	May 30, 1958
Manual	
D. R. E. K Rack	April 30, 1958
D. R. E. M Rack	April 30, 1958
D. R. E. N Rack	June 30, 1958
D. R. E. System	June 30, 1958
System 6	May 15, 1958

IHG:mar

SECRET