

~~SECRET~~SAPC 24591
COPY / OF /

18 February 1958

CMCC Doc. No. 151X5.985

Copy 1 of 2Page 1 of 2

Dear Dan:

Enclosed are the monthly delivery status reports and project fund status reports. Because of year end closing of the books, the financial information was delayed in preparation.

The delivery status reports cover Systems 1, 3, 4, and Data Reduction Equipment as of 3 February 1958. Contract A-101, A-102, and A-103 project fund status is prepared as of 31 December 1957.

A number of changes have been made in the schedules; the last two of the System I A3's have been delayed for lack of acceptable filters from the supplier. We are planning to hold the last test set to use in testing units returned for repair. Final delivery dates on the FAK's have been moved ahead because of revisions in the lists which will delay some few items, however the major portion of these lists have been sent earlier on partial shipments. The same is true of the SLOE. Delivery of the last transistorized amplifier and power supply units continues to be delayed in order to complete the laboratory tests we are making on these units.

The balance of the System 3's has been moved ahead as a result of giving priority in production test to the data reduction equipment.

Serial No. 103 on System 4 has been delayed by a longer environmental test period than originally anticipated. The schedule on this unit is of course being watched rather closely, separately.

Delivery of the final A, B1, and B2 racks of data reduction equipment has been delayed for two reasons. The monitor and mixer chassis which were to have been returned from the field for modification have not been received for one complete set of A, B1, and B2 racks and for two C racks. We have been working with Bob W. for several months trying to track down these missing chassis since the field people assure us they were returned to the depot. In addition we have only one C rack to use in testing A, B1, B2, and E racks. This is something of a limitation to the testing operation and will continue until an additional C rack is completed. Additional changes

DOCUMENT NO.

NO CHANGE IN CLASS. ☒

11

11

11

11

11

11

11

11

11

11

11

This document contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18 U.S.C., Section 793 and 794. Its transmission or the revelation of its contents in any manner to an unauthorized person is prohibited by law.

16/11/81 2011 004540

~~SECRET~~

SECRET

CMCC Doc. No. 151X5.985
Copy 1 of 2
Page 2 of 2
18 February 1958

and testing of the E rack has caused the delivery to be pushed ahead. Delay in the delivery of tape transports from the supplier has delayed delivery of G, H, J, and K racks. The uncertainty, until recently, of the answer to technical problems concerning the F, M, and N racks has caused the delivery to be pushed ahead and the L rack schedule to be dropped for this month.

Sincerely,



Bob

RFS:bb

Enclosures:

2 copies of each of the following:
Delivery Status Reports, Systems 1, 3, 4,
and Data Reduction, Customers A and C;
Delivery Status Reports, Systems 1, 3 and
Data Reduction, Customer B;
Project Fund Status A101, A102, and A103;
A101 Cost Reports.

Copies ⁴3a, ⁴3b and ⁴3d of the following:
CMCC Doc. No. 221X5.11A
CMCC Doc. No. 221X5.4, Rev. 1
CMCC Doc. No. 221X5.7A
CMCC Doc. No. 221X5.3B

SECRET